
FDP FORM 7-20% Component of the  NTA(IRA) Utilization

REGION :  REGION VI  WESTERN VISAYAS CALENDAR YEAR: 2025

Target 

Completion 

date

% of 

Completion
Total Cost 

Incurred to Date

No. of 

Extension

s, if any

ECONOMIC DEVELOPMENT 

1 Construction/Improvement of Provincial Training and 

Enterprise Development Center Program (PTEDC) 

Building and Ancillary Structures

PEDO, PEO ₱25,000,000.00 - The project is still at the proponent level and is currently 

awaiting the submission of plans from other partners to 

complete and finalize the overall project plan.

2 Establishment of Agri-Fishery Industrial Village (AgFIVA) PEO, POAS 5,000,000.00 The Program of Works (POW)received by PBO dated 

September 23, 2025

UTILIZATION OF THE 20% COMPONENT OF NTA  FOR DEVELOPMENT PROJECTS

CITY/MUNICIPALITY:

Name of Project Location Total Cost
Date 

Started

Project Status

Remarks/Status

FDP FORM 7-20% Component of the  NTA(IRA) Utilization

UTILIZATION OF THE 20%  OF THE NATIONAL TAX ALLOTMENT

PROVINCE: GUIMARAS QUARTER: 3
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3 Development and Establishment of Irrigation System 

Facilities

M. Chavez, 

San Lorenzo 

and Sitio 

Igcabano, 

Cabano, San 

Lorenzo, 

Guimaras

2,000,000.00

June 16, 

2025

October 13, 

2025
35%              699,657.77 

Purchase Request (PR) with OBR No. 100-2025-03-735 in the 

amount of P1,123,320.74  for the supply of materials and labor 

was reco rded by PBO dted March 4,2025. The project has two 

components the rehabilitation of the Igcabano SWIS and the M. 

Chavez Dam. The Sitio Igcabano, Cabano SWIS, San Lorenzo 

Guimaras supply of materials and labor was 100% completed 

as confirmed by the PPMC of August 27, 2025

ENVIRONMENTAL MANAGEMENT

4 Implementation of the 10-Year Provincial Ecological Solid 

Waste Management Plan-Support to Establishment of 

Waste Management Facilites and Equipment

GENRO, 

PAsO, PHO, 

PEO, 

PGSOP, 

PHO, 

DCGNPH, 

M/BLGUs, 

EMB

9,000,000.00 28%     2,499,040.00 The purchase of 20 units of motorcycles with fabricated 

sidecars has been 100% completed, while the procurement of 

the composting kit and its infrastructure component is still 

ongoing.

5 Concreting of University Road, Salvador Campus GSU, PEO 2,550,000.00 99.61% 2,540,000.76

 100% Physical Accomplishmentper PEO SWA dated June 16, 

2025 and PGG AIR No. 25-06-16-014 dated June 16, 2025. 

Final Payment on processed ALJ Construction and supply 1st 

and final payment Disbursement Voucher received by PBO July 

3, 2025.

6 Construction of OPD Complex BEH, PEO 28,412,087.00

Purchase Request (PR) with OBR No. 100-2025-09-3833 

dated 9/30/2025 for the supply of materials and labor in the 

amount of P 28,411,527.48 was recorded by PBO . The project 

is currently at the procurement stage.

SOCIAL DEVELOPMENT
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7 Upgrading/Expansion of Dr. Catalino Gallego Nava 

Provincial Hospital (DCGNPH)

PEO 30,200,000.00

Purchase Request (PR) with OBR No. 100-2025-09-3840 

dated 9/30/2025 for the supply of materials and labor in the 

amount of P30,199,895.52 was recorded by PBO . The project 

is currently at the procurement stage.

8 Construction of Center for Health and Social Services 

with Complete Facilities and Amenities

PEO, 

PSWDO, 

PHO, DPWH

17,000,000.00

Purchase Request (PR) with OBR No. 100-2025-09-3839 

dated 9/30/2025 for the supply of materials and labor in the 

amount of P 16,997,396.49 was recorded by PBO . The project 

is currently at the procurement stage.

9 Construction of Multi-Purpose Building PEO 10,000,000.00

Purchase Request (PR) with OBR No. 100-2025-09-3860 

dated 9/29/2025 for the supply of materials and labor in the 

amount of P 9,999,639.12 was recorded by PBO . The project 

is currently at the procurement stage.

INFRASTRUCTURE DEVELOPMENT

10 Improvement of Guimaras Provincial Capitol Ground San Miguel, 

Jordan, 

Guimaras

40,000,000.00 June 10, 

2025

November 

12, 2025 

(revised)

The project is still in its start up stage with a physical 

accomplishment of 15% based  on the PEO Summary of 

Projects Report covering the period from January to September 

30, 2025. It's implementation experienced delays due to 

accumulated unfaborable weather conditins and was granted a 

31 day time extension. 
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11 Road Network Development Program Cansilayan-Tanag-

Lusong Provincial Road Section

Buenavista, 

Guimaras

8,000,000.00 March 13, 

2025

September 

4, 2025 

(revised)

41.50%     3,320,299.77 ONGOING. The project is currently in its mid implementatiopn 

stage , with a physical accomplishment of 43.63% based on the 

PEO Summary of Projects Report covering the period from 

January to September 30, 2025. Its implementation has 

experienced delays to unfavorable weather conditions and was 

granted a 30 day time extension implementation has now 

resumed.

12 Improvement/Upgrading  of Calingao-Tacay Provincial 

Road Section

Buenavista, 

Guimaras

8,000,000.00 March 13, 

2025

August 

25,2025 

(revised)

78.15%     6,251,887.28 ONGOING. The project is now partially completed with physical 

accomplishment of 84.44% based on the PEO Summary of 

Projects Report covering the period from January to September 

30, 2025. Its implementation has experienced delays to 

unfavorable weather conditions and was granted a 30 day time 

extension implementation has now resumed.

13 Concreting  of Malbang-Crossing Baybay-Kupo Wharf 

Road (Concreting of Guimaras Circumferential Road 

Junction-Kupo Wharf Road Brgy. San Isidro)

Sibunag, 

Guimaras

11,000,000.00 March 13, 

2025

August 31, 

2025 

(revised)

The project is currently in its mid implementation stage with 

physical accomplishment of52% based on the PEO Summary 

of Projects Report covering the period from January to 

September 30, 2025. Its implementation has experienced 

delays to the election ban, unfavorable weather conditions and 

the presence of PLDT posts . Implementation has now 

resumed.

14 Concrete Paving of Provincial Road Gaps "Igdarapdap-

Lanipe PRS Intersection with National Road (Provision of 

Line covering/walkways)

Nueva 

Valencia, 

Guimaras

2,000,000.00 March 13, 

2025

Sept. 7, 

2025 

(revised)

       635,014.63 ONGOING. The project is nowin its  mid implementation stage 

with physical accomplishment of 39% based on the PEO 

Summary of Projects Report covering the period from January 

to September 30, 2025. Its implementation has experienced 

delays to unfavorable weather conditions and was granted a 30 

day time extension implementation has now resumed.
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15 Concreting of Farm to Market Road Sitio Minoro-Sitio 

San Andres (M. Chavez)-Sitio Proper  (Cabungahan)

San Lorenzo, 

Guimaras

10,000,000.00 April 20, 

2025

Sept. 9, 

2025

The project is currently in the early  implementation stage with 

physical accomplishment of 23.59% based on the PEO 

Summary of Projects Report covering the period from January 

to September 30, 2025. Its implementation has experienced 

delays to the election ban and implementation has now 

resumed.

16 Construction/Improvement/upgrading of Various Local 

Roads, and other access and /or Local Roads "Sitio 

Talabahan-San Roque Road

Nueva 

Valencia, 

Guimaras

10,000,000.00 April 20, 

2025

October 28, 

2025 

(Revised)

The project is still in its start up stage with physical 

accomplishment of 10% based on the PEO Summary of 

Projects Report covering the period from January to September 

30, 2025. Its implementation has experienced delays to the 

election ban from March 28 to May 12, 2025 and was granted a 

50 day time extension due to accumulated unfavorable weather 

conditions. Project  implementation has now resumed.

Total ₱218,162,087.00 ₱15,945,900.21 As of September 30, 2025 two projects remain at the 

proponent level, four are under procurement level, nine(9)  are 

actively being implemented, and one(1) has been completed. 

The total obligated amount stands at P 187,508,208.17 

representing 85.95% of the total  budget.  The financial 

accomplishment is at 7.31% P15,945,900.21 while the over all 

physical accomplishment is at 14.49%. 

We hereby certify that we have reviewed the contents and hereby attest to the veracity and correctness of the data or information contained in this document.

JEAN L. PATANINDAGAT  MA. LUCILLE L. NAVA, MD 

Local Budget Officer  Local Chief Executive 

                             sgd.                                         sgd.
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