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FDP FORM 7-20% Component of the  NTA(IRA) Utilization

REGION :  REGION VI  WESTERN VISAYAS CALENDAR YEAR: 2026

Target 

Completion 

date

% of 

Completion

Total Cost 

Incurred to 

Date

No. of 

Extensions

, if any

                                                                                                               

1 Tourism Policy and Planning Program (Establishment  of 

Signages for Tourism-Certified Establishments)

PEDO, PEO 1,400,000.00 - Pre-Implementation Phase: The project is currently at the proponent 

level

2 Tourism Policy and Planning Program (Tourism Information 

Services (TIC) Enhancement)

POAS, PEO 1,800,000.00 - Pre-Implementation Phase: The project is currently at the proponent 

level

3 Support to Livelihood Development Program (Development 

of Agri-Fishery-Based Women-Led Enterprises)

PEDO 9,700,000.00 Pre-Implementation Phase: The project is currently at the proponent 

level

4 Trade and Investment Promotion Services (Youth 

Enterprise Innovation Project)

PEDO 2,800,000.00 Pre-Implementation Phase: The project is currently at the proponent 

level

5 Support  to Tourism Infrastructure Project Ptour 3,000,000.00 Pre-Implementation Phase: The project is currently at the proponent 

level

6

Construction of Multi-purpose Buildings (MPB) 

(Establishment of Guimaras Evacuation, Motorpool and 

Other Support (GEMS) Building Complex

PEO 10,000,000.00

Pre-Implementation Phase: The project is currently at the proponent 

level

7

Construction of Multi- Purpose Buildings -Construction of 

MPB (MAO Annex Building)

PEO 10,000,000.00
Re aligned to Development of the Jordan Relocation Site Project 

P5,000,000.00 per SP Resolution No. 132 dated Feb. 19, 2026 and 

the P5,000,000.00 re aligned to Construction/Improvement of the 

Provincial Training and Enterprise Development Center Program 

(PTEDC) Building and Ancillary Structures. Pre- Implementation 

Phase: The project is currently at the proponent level.

Remarks/Status

Integrated Infrastructure Development

Focused Tourism, Trade, Investment and Employment

Name of Project Location Total Cost
Date 

Started

Project Status
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8 Construction of Multi-purpose Buildings (MPB)New Wet 

Market Section at the Dr. Guardalino P. Mosqueda Food 

Terminal Market

PEDO, PEO 10,000,000.00
 SP Resolution No. 132 dated Feb. 19, 2026  Re aligned to 

Construction/Improvement of the Provincial Training and Enterprise 

Development Center Program (PTEDC) Building and Ancillary 

Structures  P 10,000,000.00 . Pre-Implementation Phase: The 

project proposal has been approved and  is currently in the 

procurement stage,.

9 Construction of Multi-purpose Buildings 

(MPB)(Improvement of Rizal Public Market Multi-Purpose 

Building Food Court)

PEO, Mun. of 

Jordan

6,500,000.00 Pre-Implementation Phase: The project proposal and the Program of 

Works are currently under technical review with the Provincial 

Engineering Office.

10 Construction of MPB-(Establishment/Construction of Multi-

Purpose Agri- Tourism Trade and Events Center- Phase I)

PTourO, PEO, San 

Miguel, Jordan, 

Guimaras

5,000,000.00 Pre-Implementation Phase: The project is currently at the proponent 

level

11 Construction of MPB-Construction of Brgy. Health Station 

at Brgy. Suclaran SL

PEO 3,000,000.00 Pre-Implementation Phase: The project is currently at the proponent 

level

12 Improvement of Capitol Compound 40,000,000.00 Pre-Implementation Phase: The project PROPOSAL FOR THE 

Installation of Solar Panel System is currently undr review for 

approval, while the propposal for the repair and Improvement of the 

Provincial Museum remains at the proponent level.

13 Improvement of School Buildings and Facilities, 

Provincewide (Nueva Valencia Central School Ground)

PEO 10,000,000.00 Pre-Implementation Phase: The Program of Works is currently under 

technical review with the PEO

14 Development of New Water Supply System, Provincewide PEO 5,000,000.00 Pre-Implementation Phase: The Project proposal has been approved 

and is currently in the procurement stage.

15 Construction of Ports and Wharves PEO 6,000,000.00 Pre-Implementation Phase: The Program of Works is currently under 

technical review with the PEO

16 Provincial HFEP:Equipping of Hospital Facilities for Level 2 DCGNMC, PEO 18,500,000.00 Pre-Implementation Phase: The Project Proposal has been approved 

and is currently in the procurement stage.

17 Sustainability of Hospital Support Services (Rehabilitated 

and Expanded Hospital Sewage Treatment Plan (STP)

DCGNMC, PEO 6,000,000.00 Pre-Implementation Phase: The Project Proposal  is currently under 

technical review by PPDO.

18 Upgrading /Expansion of DCGNPH/DCGNMC DCGNMC, PEO 35,000,000.00 Pre-Implementation Phase: The Project Proposal has been approved 

and is currently in the procurement stage.

Responsive Health Care and Social Welfare Services
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19 Implementation of the 10-Year Provincial Ecological Solid 

Waste Management Plan-Support to Establishment of 

Waste Management Facilites and Equipment

GENRO, PAsO, 

PHO, PEO, PGSOP, 

PHO, DCGNPH, 

M/BLGUs, EMB

30,000,000.00 Pre-Implementation Phase: The Project Proposal has been approved 

and is currently in the procurement stage.

20 Establishment of Agri-Fishery Industrial village (AgFIVA) 17,000,000.00 Pre-Implementation Phase: The Project is currently  at the 

proponent level

21 Guimaras Agri-Fishery Productivity Advancement Program 

(GSAFPro)

19,973,084.00 Pre-Implementation Phase: The Project is currently  at the 

proponent level

Total ₱250,673,084.00 0.00 0.00

We hereby certify that we have reviewed the contents and hereby attest to the veracity and correctness of the data or information contained in this document.

 sgd. 
JEAN L. PATANINDAGAT  MA. LUCILLE L. NAVA, MD 

Local Budget Officer  Local Chief Executive 

Sustainable Local Economy

sgd.


