

Code (PAF)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Advs/Post of IB	Pre-Bid Conf	Eligibility Check	Bids/Open of Bids	Bid Evaluation	Post Qual	Date of SAC Resolution/Recommended Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total2	MOOE2	CO2	List of Invited Observers	Pre-Bid Conf	Eligibility Check	Bids/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion (if applicable)	Remarks (Explaining changes from the APP)
------------	---------------------	--------------	--	---------------------	---------------------	-----------------	--------------	-------------------	-------------------	----------------	-----------	--	-----------------	------------------	-------------------	---------------------	-------------------------	-----------------	-------	------	----	--------	-------	-----	---------------------------	--------------	-------------------	-------------------	----------------	-----------	-------------------------------------	---

Provincial Government of Guimaras Procurement Monitoring Report FY 1st Semester 2024

Code (PAF)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Advs/Post of IB	Pre-Bid Conf	Eligibility Check	Bids/Open of Bids	Bid Evaluation	Post Qual	Date of SAC Resolution/Recommended Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Actual Procurement Activities			Contract Cost (P=)			Date of Receipt of Inflation			Remarks (Explaining changes from the APP)				
																			Total	MOOE	CO	Total2	MOOE2	CO2	Total	MOOE	CO		Total2	MOOE2	CO2	
COMPLETED PROCUREMENT ACTIVITIES																																
	CATERING SERVICES WITH WINE	DCGPH	No	Competitive Bidding	N/A	N/A	N/A	N/A	OCTOBER 25, 2023	NOVEMBER 25, 2023	NOVEMBER 25, 2023	NOVEMBER 25, 2023	DECEMBER 15, 2023	JANUARY 05, 2024	JANUARY 17, 2024	JANUARY 21, 2024	JANUARY 21, 2024	GOP	1,576,847.00	1,576,847.00		1,576,847.00	1,576,847.00		N/A	N/A	OCTOBER 25, 2023	NOVEMBER 25, 2023	NOVEMBER 25, 2023	JANUARY 21, 2024		
	SUPPLY AND DELIVERY OF OFFICE SUPPLIES	PHRMDO	No	COMPETITIVE BIDDING	N/A	N/A	N/A	N/A	NOVEMBER 20, 2023	NOVEMBER 20, 2023	NOVEMBER 20, 2023	NOVEMBER 20, 2023	DECEMBER 05, 2023	JANUARY 05, 2024	JANUARY 12, 2024	JANUARY 12, 2024	JANUARY 12, 2024	GOP	198,817.00	198,817.00		198,817.00	198,817.00		N/A	N/A	NOVEMBER 20, 2023	NOVEMBER 20, 2023	NOVEMBER 20, 2023	JANUARY 21, 2024		
	SUPPLY AND DELIVERY OF DRUGS AND MEDICINES	BEH	No	COMPETITIVE BIDDING	N/A	N/A	N/A	N/A	NOVEMBER 20, 2023	DECEMBER 06, 2023	DECEMBER 06, 2023	DECEMBER 06, 2023	DECEMBER 26, 2023	JANUARY 12, 2024	JANUARY 19, 2024	JANUARY 19, 2024	JANUARY 19, 2024	GOP	107,000.00	107,000.00		96,300.00	96,300.00		N/A	N/A	NOVEMBER 20, 2023	DECEMBER 06, 2023	DECEMBER 06, 2023	JANUARY 21, 2024		
	SUPPLY AND DELIVERY OF DRUGS AND MEDICINES	DCGPH	No	REPEAT ORDER	N/A	N/A	N/A	N/A	DECEMBER 18, 2023	DECEMBER 18, 2023	DECEMBER 18, 2023	DECEMBER 18, 2023	DECEMBER 28, 2023	JANUARY 11, 2024	N/A	JANUARY 15, 2024	JANUARY 15, 2024	GOP	79,875.00	79,875.00		79,875.00	79,875.00		N/A	N/A	DECEMBER 18, 2023	DECEMBER 18, 2023	DECEMBER 18, 2023	JANUARY 21, 2024		
	SUPPLY AND DELIVERY OF LABORATORY EQUIPMENT	DCGPH	No	COMPETITIVE BIDDING	N/A	N/A	N/A	N/A	DECEMBER 20, 2023	DECEMBER 20, 2023	DECEMBER 20, 2023	DECEMBER 20, 2023	DECEMBER 22, 2023	JANUARY 30, 2024	JANUARY 19, 2024	JANUARY 19, 2024	JANUARY 19, 2024	GOP	5,900,000.00	5,900,000.00		5,900,000.00	5,900,000.00		N/A	N/A	DECEMBER 20, 2023	DECEMBER 20, 2023	DECEMBER 20, 2023	JANUARY 21, 2024		
	SUPPLY AND DELIVERY OF AGRICULTURAL EQUIPMENT	G.O.	No	COMPETITIVE BIDDING	N/A	N/A	N/A	N/A	SEPTEMBER 15, 2023	DECEMBER 16, 2023	DECEMBER 16, 2023	DECEMBER 16, 2023	DECEMBER 26, 2023	JANUARY 12, 2024	JANUARY 23, 2024	JANUARY 23, 2024	JANUARY 23, 2024	GOP	3,590,000.00	3,590,000.00		3,585,000.00	3,585,000.00		N/A	N/A	SEPTEMBER 15, 2023	NOVEMBER 25, 2023	NOVEMBER 25, 2023	JANUARY 21, 2024		
	SUPPLY AND DELIVERY OF MEDICAL EQUIPMENT	BEH	No	COMPETITIVE BIDDING	N/A	N/A	N/A	N/A	NOVEMBER 22, 2023	NOVEMBER 25, 2023	NOVEMBER 25, 2023	NOVEMBER 25, 2023	DECEMBER 22, 2023	JANUARY 05, 2024	JANUARY 15, 2024	JANUARY 15, 2024	JANUARY 15, 2024	GOP	257,775.00	257,775.00		256,670.00	256,670.00		N/A	N/A	NOVEMBER 22, 2023	NOVEMBER 25, 2023	NOVEMBER 25, 2023	JANUARY 21, 2024		
	SUPPLY AND DELIVERY OF MEDICAL OXYGEN	DCGPH	No	NP-51.2 - Small Value Procurement	N/A	N/A	N/A	N/A	DECEMBER 28, 2023	DECEMBER 28, 2023	DECEMBER 28, 2023	DECEMBER 28, 2023	DECEMBER 28, 2023	JANUARY 22, 2024	N/A	JANUARY 26, 2024	JANUARY 26, 2024	GOP	925,000.00	925,000.00		924,000.00	924,000.00		N/A	N/A	DECEMBER 28, 2023	DECEMBER 28, 2023	DECEMBER 28, 2023	JANUARY 21, 2024		
	SUPPLY AND DELIVERY OF DRUGS AND MEDICINES	DCGPH	No	NP-51.9 - Small Value Procurement	N/A	N/A	N/A	N/A	DECEMBER 28, 2023	DECEMBER 28, 2023	DECEMBER 28, 2023	DECEMBER 28, 2023	DECEMBER 28, 2023	JANUARY 24, 2024	N/A	JANUARY 30, 2024	JANUARY 30, 2024	GOP	96,500.00	96,500.00		96,500.00	96,500.00		N/A	N/A	DECEMBER 28, 2023	DECEMBER 28, 2023	DECEMBER 28, 2023	JANUARY 21, 2024		
	SUPPLY AND DELIVERY OF CONSTRUCTION SUPPLY	GENRO	No	NP-51.9 - Small Value Procurement	N/A	N/A	N/A	N/A	DECEMBER 28, 2023	DECEMBER 28, 2023	DECEMBER 28, 2023	DECEMBER 28, 2023	DECEMBER 28, 2023	JANUARY 25, 2024	N/A	JANUARY 30, 2024	JANUARY 30, 2024	GOP	100,000.00	100,000.00		99,861.00	99,861.00		N/A	N/A	DECEMBER 28, 2023	DECEMBER 28, 2023	DECEMBER 28, 2023	JANUARY 21, 2024		
	SUPPLY AND DELIVERY OF DRUGS AND MEDICINES	DCGPH	No	NP-51.9 - Small Value Procurement	N/A	N/A	N/A	N/A	DECEMBER 28, 2023	DECEMBER 28, 2023	DECEMBER 28, 2023	DECEMBER 28, 2023	DECEMBER 28, 2023	JANUARY 24, 2024	N/A	JANUARY 30, 2024	JANUARY 30, 2024	GOP	696,250.00	696,250.00		696,242.50	696,242.50		N/A	N/A	DECEMBER 28, 2023	DECEMBER 28, 2023	DECEMBER 28, 2023	JANUARY 21, 2024		
	SUPPLY AND DELIVERY OF DRUGS AND MEDICINES	DCGPH	No	COMPETITIVE BIDDING	N/A	N/A	N/A	N/A	06-12-2023	13-12-2023	13-12-2023	13-12-2023	05-01-2024	09-01-2024	09-01-2024	09-01-2024	09-01-2024	GOP	1,615,000.00	1,615,000.00		1,614,500.00	1,614,500.00		N/A	N/A	06-12-2023	13-12-2023	13-12-2023	09-01-2024		
	SUPPLY AND DELIVERY OF DRUGS AND MEDICINES	DCGPH	No	NP-51.9 - Small Value Procurement	N/A	N/A	N/A	N/A	DECEMBER 28, 2023	DECEMBER 28, 2023	DECEMBER 28, 2023	DECEMBER 28, 2023	DECEMBER 28, 2023	JANUARY 26, 2024	N/A	FEBRUARY 05, 2024	FEBRUARY 05, 2024	GOP	615,000.00	615,000.00		594,500.00	594,500.00		N/A	N/A	DECEMBER 28, 2023	DECEMBER 28, 2023	DECEMBER 28, 2023	FEBRUARY 05, 2024		
	SUPPLY AND DELIVERY OF ELECTROLYTE MACHINE (REAGENT(S) 2)	DCGPH	No	COMPETITIVE BIDDING	N/A	N/A	N/A	N/A	DECEMBER 19, 2023	DECEMBER 19, 2023	DECEMBER 19, 2023	DECEMBER 19, 2023	DECEMBER 19, 2023	JANUARY 15, 2024	FEBRUARY 05, 2024	FEBRUARY 05, 2024	FEBRUARY 05, 2024	GOP	52,100.00	52,100.00		52,000.00	52,000.00		N/A	N/A	DECEMBER 19, 2023	DECEMBER 19, 2023	DECEMBER 19, 2023	FEBRUARY 05, 2024		
	SUPPLY AND DELIVERY OF DRUGS AND MEDICINES	BEH	No	COMPETITIVE BIDDING	N/A	N/A	N/A	N/A	DECEMBER 06, 2023	DECEMBER 06, 2023	DECEMBER 06, 2023	DECEMBER 06, 2023	DECEMBER 06, 2023	JANUARY 24, 2024	FEBRUARY 02, 2024	FEBRUARY 02, 2024	FEBRUARY 02, 2024	GOP	1,021,340.00	1,021,340.00		992,122.65	992,122.65		N/A	N/A	DECEMBER 06, 2023	DECEMBER 06, 2023	DECEMBER 06, 2023	FEBRUARY 05, 2024		
	SUPPLY AND DELIVERY OF MEDICAL SUPPLIES	DCGPH	No	COMPETITIVE BIDDING	N/A	N/A	N/A	N/A	NOVEMBER 20, 2023	DECEMBER 20, 2023	DECEMBER 20, 2023	DECEMBER 20, 2023	DECEMBER 20, 2023	JANUARY 26, 2024	FEBRUARY 09, 2024	FEBRUARY 09, 2024	FEBRUARY 09, 2024	GOP	994,700.00	994,700.00		954,238.40	954,238.40		N/A	N/A	NOVEMBER 20, 2023	DECEMBER 20, 2023	DECEMBER 20, 2023	FEBRUARY 05, 2024		
	SUPPLY AND DELIVERY OF LABORATORY REAGENTS(S) 1	DCGPH	No	Competitive Bidding	N/A	N/A	N/A	N/A	DECEMBER 15, 2023	DECEMBER 15, 2023	DECEMBER 15, 2023	DECEMBER 15, 2023	DECEMBER 15, 2023	JANUARY 30, 2024	JANUARY 26, 2024	JANUARY 26, 2024	JANUARY 26, 2024	GOP	1,040,765.00	1,040,765.00		1,039,763.51	1,039,763.51		N/A	N/A	DECEMBER 15, 2023	DECEMBER 15, 2023	DECEMBER 15, 2023	FEBRUARY 05, 2024		
	SUPPLY AND DELIVERY OF DIRECTIONAL SIGAAGE	GENRO	No	NP-51.9 - Small Value Procurement	N/A	N/A	N/A	N/A	DECEMBER 28, 2023	DECEMBER 28, 2023	DECEMBER 28, 2023	DECEMBER 28, 2023	DECEMBER 28, 2023	FEBRUARY 1, 2024	N/A	FEBRUARY 16, 2024	FEBRUARY 16, 2024	GOP	109,200.00	109,200.00		109,000.00	109,000.00		N/A	N/A	DECEMBER 28, 2023	DECEMBER 28, 2023	DECEMBER 28, 2023	FEBRUARY 05, 2024		
	SUPPLY AND DELIVERY OF VEHICLE PARTS AND ACCESSORIES	BEH	No	Competitive Bidding	N/A	N/A	N/A	N/A	DECEMBER 18, 2023	DECEMBER 18, 2023	DECEMBER 18, 2023	DECEMBER 18, 2023	DECEMBER 18, 2023	FEBRUARY 16, 2024	FEBRUARY 16, 2024	FEBRUARY 16, 2024	FEBRUARY 16, 2024	GOP	92,550.00	92,550.00		92,500.00	92,500.00		N/A	N/A	DECEMBER 18, 2023	DECEMBER 18, 2023	DECEMBER 18, 2023	FEBRUARY 05, 2024		
	SUPPLY AND DELIVERY OF CHEMISTRY AND HEMATOLOGY REAGENTS(S) 2	DCGPH	No	Competitive Bidding	N/A	N/A	N/A	N/A	DECEMBER 19, 2023	DECEMBER 19, 2023	DECEMBER 19, 2023	DECEMBER 19, 2023	DECEMBER 19, 2023	JANUARY 24, 2024	FEBRUARY 16, 2024	FEBRUARY 16, 2024	FEBRUARY 16, 2024	GOP	319,830.00	319,830.00		319,780.00	319,780.00		N/A	N/A	DECEMBER 19, 2023	DECEMBER 19, 2023	DECEMBER 19, 2023	FEBRUARY 05, 2024		
	SUPPLY AND DELIVERY FOR THE SUBSCRIPTION OF JOURNAL OF BUILDING STRUCTURAL AND ANALYSIS SOFTWARE/VIDAS (S)	PEO	No	DIRECT CONTRACTING	N/A	N/A	N/A	N/A	DECEMBER 20, 2023	DECEMBER 20, 2023	DECEMBER 20, 2023	DECEMBER 20, 2023	DECEMBER 20, 2023	FEBRUARY 06, 2024	N/A	FEBRUARY 26, 2024	FEBRUARY 26, 2024	GOP	508,659.00	508,659.00		508,659.00	508,659.00		N/A	N/A	DECEMBER 20, 2023	DECEMBER 20, 2023	DECEMBER 20, 2023	FEBRUARY 05, 2024		
	SUPPLY AND DELIVERY OF COVID-19 ANTIGEN TEST AND VIRAL TRANSPORT MEDIUM SETS	DCGPH	No	Competitive Bidding	N/A	N/A	N/A	N/A	DECEMBER 20, 2023	DECEMBER 20, 2023	DECEMBER 20, 2023	DECEMBER 20, 2023	DECEMBER 20, 2023	JANUARY 24, 2024	FEBRUARY 7, 2024	FEBRUARY 7, 2024	FEBRUARY 7, 2024	GOP	774,000.00	774,000.00		774,000.00	774,000.00		N/A	N/A	DECEMBER 20, 2023	DECEMBER 20, 2023	DECEMBER 20, 2023	FEBRUARY 05, 2024		
	SUPPLY AND DELIVERY OF OFFICE EQUIPMENT	GOPEP	No	NP-51.9 - Small Value Procurement	N/A	N/A	N/A	N/A	FEBRUARY 21, 2024	FEBRUARY 21, 2024	FEBRUARY 21, 2024	FEBRUARY 21, 2024	FEBRUARY 21, 2024	MARCH 05, 2024	N/A	MARCH 08, 2024	MARCH 08, 2024	GOP	25,000.00	25,000.00		24,800.00	24,800.00		N/A	N/A	FEBRUARY 21, 2024	FEBRUARY 21, 2024	FEBRUARY 21, 2024	MARCH 05, 2024		
	SUPPLY AND DELIVERY OF OFFICE EQUIPMENT	GOPEP	No	NP-51.9 - Small Value Procurement	N/A	N/A	N/A	N/A	FEBRUARY 14, 2024	FEBRUARY 14, 2024	FEBRUARY 14, 2024	FEBRUARY 14, 2024	FEBRUARY 14, 2024	MARCH 05, 2024	N/A	MARCH 05, 2024	MARCH 05, 2024	GOP	74,000.00	74,000.00		73,794.00	73,794.00		N/A	N/A	FEBRUARY 14, 2024	FEBRUARY 14, 2024	FEBRUARY 14, 2024	MARCH 05, 2024		
	SUPPLY AND DELIVERY OF DRUGS AND MEDICINES	DCGPH	No	Competitive Bidding	N/A	N/A	N/A	N/A	DECEMBER 28, 2023	DECEMBER 28, 2023	DECEMBER 28, 2023	DECEMBER 28, 2023	DECEMBER 28, 2023	FEBRUARY 09, 2024	FEBRUARY 23, 2024	MARCH 4, 2024	MARCH 05, 2024	MARCH 05, 2024	GOP	404,000.00	404,000.00		372,707.00	372,707.00		N/A	N/A	DECEMBER 28, 2023	DECEMBER 28, 2023	DECEMBER 28, 2023	MARCH 05, 2024	
	SUPPLY AND DELIVERY OF SPORTING GOODS	GENRO	No	NP-51.9 - Small Value Procurement	N/A	N/A	N/A	N/A	FEBRUARY 14, 2024	FEBRUARY 14, 2024	FEBRUARY 14, 2024	FEBRUARY 14, 2024	FEBRUARY 14, 2024	FEBRUARY 16, 2024	N/A	FEBRUARY 19, 2024	FEBRUARY 19, 2024	GOP	735,000.00	735,000.00		731,600.00	731,600.00		N/A	N/A	FEBRUARY 14, 2024	FEBRUARY 14, 2024	FEBRUARY 14, 2024	FEBRUARY 05, 2024		
	SUPPLY AND DELIVERY OF CONSTRUCTION SUPPLY	PEO	No	NP-51.9 - Small Value Procurement	N/A	N/A	N/A	N/A	FEBRUARY 21, 2024	FEBRUARY 21, 2024	FEBRUARY 21, 2024	FEBRUARY 21, 2024	FEBRUARY 21, 2024	MARCH 08, 2024	N/A	MARCH 11, 2024	MARCH 11, 2024	GOP	464,457.00	464,457.00		464,457.00	464,457.00		N/A	N/A	FEBRUARY 21, 2024	FEBRUARY 21, 2024	FEBRUARY 21, 2024	MARCH 05, 2024		
	SUPPLY AND DELIVERY OF ENFORCER UNIFORM POLICE, SHORT SLEEVE COLORED SUBMATION AND REFLECTIVE VEST	G.O./TAGFORCE	No	Competitive Bidding	N/A	02-05-2024	N/A	N/A	FEBRUARY 14, 2024	FEBRUARY 21, 2024	FEBRUARY 21, 2024	FEBRUARY 21, 2024	MARCH 07, 2024	MARCH 14, 2024	MARCH 20, 2024	MARCH 22, 2024	MARCH 22, 2024															

SUPPLY AND DELIVERY OF RADIAL TIRES	OSP	No	Competitive Bidding	N/A	2-13-2024	N/A	N/A	FEBRUARY 23, 2024	FEBRUARY 26, 2024	FEBRUARY 28, 2024	FEBRUARY 28, 2024	MARCH 26, 2024	APRIL 06, 2024	APRIL 15, 2024	APRIL 16, 2024	APRIL 18, 2024	GOP	60,000.00	60,000.00	60,700.00	60,700.00	N/A	N/A	FEBRUARY 23, 2024	FEBRUARY 26, 2024	FEBRUARY 28, 2024	APRIL 16, 2024	
SUPPLY AND DELIVERY OF VEHICLE PARTS AND ACCESSORIES	PEO	No	Competitive Bidding	N/A	2-13-2024	N/A	N/A	FEBRUARY 23, 2024	FEBRUARY 26, 2024	FEBRUARY 28, 2024	FEBRUARY 28, 2024	MARCH 26, 2024	APRIL 06, 2024	APRIL 15, 2024	APRIL 16, 2024	APRIL 18, 2024	GOP	337,952.00	337,952.00	337,952.00	337,952.00	N/A	N/A	FEBRUARY 23, 2024	FEBRUARY 26, 2024	FEBRUARY 28, 2024	APRIL 16, 2024	
SUPPLY AND DELIVERY OF OFFICE EQUIPMENT	PPDO	No	Competitive Bidding	N/A	2-20-2024	N/A	N/A	FEBRUARY 23, 2024	MARCH 13, 2024	MARCH 13, 2024	MARCH 13, 2024	MARCH 26, 2024	APRIL 06, 2024	APRIL 15, 2024	APRIL 16, 2024	APRIL 18, 2024	GOP	980,000.00	980,000.00	984,977.00	984,977.00	N/A	N/A	FEBRUARY 23, 2024	MARCH 13, 2024	MARCH 13, 2024	APRIL 16, 2024	
SUPPLY AND DELIVERY OF COMPUTER DESKTOP AND PRINTER	LEGAL	No	Competitive Bidding	N/A	2-20-2024	N/A	N/A	FEBRUARY 23, 2024	MARCH 03, 2024	MARCH 03, 2024	MARCH 03, 2024	MARCH 26, 2024	APRIL 06, 2024	APRIL 15, 2024	APRIL 16, 2024	APRIL 18, 2024	GOP	55,000.00	55,000.00	55,500.00	55,500.00	N/A	N/A	FEBRUARY 23, 2024	MARCH 03, 2024	MARCH 03, 2024	APRIL 16, 2024	
SUPPLY AND DELIVERY OF PLASTIC DRUM	DCOPNH	No	Competitive Bidding	N/A	2-13-2024	N/A	N/A	FEBRUARY 23, 2024	FEBRUARY 26, 2024	FEBRUARY 28, 2024	FEBRUARY 28, 2024	MARCH 26, 2024	APRIL 06, 2024	APRIL 15, 2024	APRIL 16, 2024	APRIL 18, 2024	GOP	125,000.00	125,000.00	87,000.00	87,000.00	N/A	N/A	FEBRUARY 23, 2024	FEBRUARY 26, 2024	FEBRUARY 28, 2024	APRIL 16, 2024	
SUPPLY AND DELIVERY OF CONSTRUCTION MATERIALS	POSD	No	Competitive Bidding	N/A	2-13-2024	N/A	N/A	FEBRUARY 23, 2024	FEBRUARY 26, 2024	FEBRUARY 28, 2024	FEBRUARY 28, 2024	MARCH 27, 2024	APRIL 06, 2024	APRIL 15, 2024	APRIL 16, 2024	APRIL 18, 2024	GOP	583,750.00	583,750.00	486,811.13	486,811.13	N/A	N/A	FEBRUARY 23, 2024	FEBRUARY 26, 2024	FEBRUARY 28, 2024	APRIL 16, 2024	
SUPPLY AND DELIVERY OF PVC CEILING	POAS	No	Competitive Bidding	N/A	2-20-2024	N/A	N/A	FEBRUARY 23, 2024	FEBRUARY 26, 2024	FEBRUARY 28, 2024	FEBRUARY 28, 2024	MARCH 27, 2024	APRIL 06, 2024	APRIL 15, 2024	APRIL 16, 2024	APRIL 18, 2024	GOP	409,500.00	409,500.00	245,263.30	245,263.30	N/A	N/A	FEBRUARY 23, 2024	FEBRUARY 26, 2024	FEBRUARY 28, 2024	APRIL 16, 2024	
SUPPLY AND DELIVERY OF MOTORCYCLE WITH FABRICATED MISCAR	GENRO	No	Competitive Bidding	N/A	02-01-2024	N/A	N/A	FEBRUARY 23, 2024	FEBRUARY 26, 2024	FEBRUARY 28, 2024	FEBRUARY 28, 2024	MARCH 27, 2024	APRIL 06, 2024	APRIL 15, 2024	APRIL 16, 2024	APRIL 18, 2024	GOP	1,500,000.00	1,500,000.00	1,389,490.00	1,389,490.00	N/A	N/A	FEBRUARY 23, 2024	FEBRUARY 26, 2024	FEBRUARY 28, 2024	APRIL 16, 2024	
SUPPLY AND DELIVERY OF VEHICLE PARTS AND ACCESSORIES	GENRO	No	Competitive Bidding	N/A	2-13-2024	N/A	N/A	FEBRUARY 23, 2024	FEBRUARY 26, 2024	FEBRUARY 28, 2024	FEBRUARY 28, 2024	MARCH 26, 2024	APRIL 06, 2024	APRIL 15, 2024	APRIL 16, 2024	APRIL 18, 2024	GOP	58,160.00	58,160.00	58,160.00	58,160.00	N/A	N/A	FEBRUARY 23, 2024	FEBRUARY 26, 2024	FEBRUARY 28, 2024	APRIL 16, 2024	
SUPPLY AND DELIVERY OF OFFICE EQUIPMENT	DCOPNH	No	Competitive Bidding	N/A	2-20-2024	N/A	N/A	FEBRUARY 23, 2024	FEBRUARY 26, 2024	FEBRUARY 28, 2024	FEBRUARY 28, 2024	MARCH 26, 2024	APRIL 06, 2024	APRIL 15, 2024	APRIL 16, 2024	APRIL 18, 2024	GOP	638,405.00	638,405.00	613,940.00	613,940.00	N/A	N/A	FEBRUARY 23, 2024	MARCH 06, 2024	MARCH 06, 2024	APRIL 16, 2024	
SUPPLY AND DELIVERY OF OFFICE EQUIPMENT	G.O./ASFORCE	No	Competitive Bidding	N/A	2-13-2024	N/A	N/A	FEBRUARY 23, 2024	FEBRUARY 26, 2024	FEBRUARY 28, 2024	FEBRUARY 28, 2024	APRIL 06, 2024	APRIL 15, 2024	APRIL 16, 2024	APRIL 18, 2024	APRIL 22, 2024	APRIL 27, 2024	GOP	272,962.00	272,962.00	246,079.40	246,079.40	N/A	N/A	FEBRUARY 23, 2024	FEBRUARY 26, 2024	FEBRUARY 28, 2024	APRIL 27, 2024
SUPPLY AND DELIVERY OF CAMERA AND MEMORY CARD	GENRO	No	Competitive Bidding	N/A	03-05-2024	N/A	N/A	MARCH 13, 2024	MARCH 20, 2024	MARCH 20, 2024	MARCH 20, 2024	APRIL 06, 2024	APRIL 15, 2024	APRIL 16, 2024	APRIL 18, 2024	APRIL 22, 2024	APRIL 22, 2024	GOP	77,500.00	77,500.00	77,036.00	77,036.00	N/A	N/A	MARCH 13, 2024	MARCH 20, 2024	MARCH 20, 2024	APRIL 22, 2024
SUPPLY AND DELIVERY OF CATERING SERVICES	GENRO	No	Competitive Bidding	N/A	N/A	N/A	N/A	MARCH 20, 2024	MARCH 20, 2024	MARCH 20, 2024	MARCH 20, 2024	APRIL 06, 2024	APRIL 05, 2024	APRIL 11, 2024	APRIL 15, 2024	APRIL 15, 2024	GOP	306,400.00	306,400.00	305,760.00	305,760.00	N/A	N/A	MARCH 20, 2024	MARCH 20, 2024	MARCH 20, 2024	APRIL 15, 2024	
SUPPLY AND DELIVERY OF CATERING SERVICES	G.O.	No	Competitive Bidding	N/A	2-13-2024	N/A	N/A	FEBRUARY 23, 2024	MARCH 20, 2024	MARCH 20, 2024	FEBRUARY 28, 2024	MARCH 26, 2024	APRIL 05, 2024	MARCH 25, 2024	MARCH 26, 2024	MARCH 26, 2024	GOP	106,750.00	106,750.00	106,750.00	106,750.00	N/A	N/A	FEBRUARY 23, 2024	MARCH 20, 2024	MARCH 20, 2024	APRIL 05, 2024	
SUPPLY AND DELIVERY OF DRUGS AND MEDICINES	DCOPNH	No	Competitive Bidding	N/A	2-27-2024	N/A	N/A	MARCH 06, 2024	MARCH 13, 2024	MARCH 13, 2024	MARCH 13, 2024	MARCH 26, 2024	APRIL 05, 2024	MARCH 27, 2024	APRIL 1, 2024	APRIL 1, 2024	GOP	680,000.00	680,000.00	680,000.00	680,000.00	N/A	N/A	MARCH 06, 2024	MARCH 13, 2024	MARCH 13, 2024	APRIL 1, 2024	
SUPPLY AND DELIVERY OF LEASE OF VENUE WITH CATERING SERVICES	PHRMD	No	Competitive Bidding	N/A	N/A	N/A	N/A	MARCH 20, 2024	MARCH 20, 2024	MARCH 20, 2024	MARCH 20, 2024	MARCH 26, 2024	APRIL 01, 2024	APRIL 02, 2024	APRIL 03, 2024	APRIL 03, 2024	GOP	337,000.00	337,000.00	335,400.00	335,400.00	N/A	N/A	MARCH 20, 2024	MARCH 20, 2024	MARCH 20, 2024	APRIL 03, 2024	
SUPPLY AND DELIVERY OF CATERING SERVICES	PPDO	No	Competitive Bidding	N/A	N/A	N/A	N/A	MARCH 20, 2024	MARCH 20, 2024	MARCH 20, 2024	MARCH 20, 2024	MARCH 26, 2024	APRIL 03, 2024	APRIL 04, 2024	APRIL 05, 2024	APRIL 05, 2024	GOP	589,700.00	589,700.00	589,500.00	589,500.00	N/A	N/A	MARCH 20, 2024	MARCH 20, 2024	MARCH 20, 2024	APRIL 05, 2024	
SUPPLY AND DELIVERY OF CATERING SERVICES	G.O.	No	Competitive Bidding	N/A	03-05-2024	N/A	N/A	MARCH 13, 2024	MARCH 13, 2024	MARCH 13, 2024	MARCH 13, 2024	APRIL 04, 2024	APRIL 04, 2024	APRIL 12, 2024	APRIL 15, 2024	APRIL 15, 2024	GOP	614,800.00	614,800.00	612,000.00	612,000.00	N/A	N/A	MARCH 13, 2024	MARCH 13, 2024	MARCH 13, 2024	APRIL 15, 2024	
SUPPLY AND DELIVERY OF CATERING SERVICES	GENRO	No	Competitive Bidding	N/A	03-05-2024	N/A	N/A	MARCH 13, 2024	MARCH 13, 2024	MARCH 13, 2024	MARCH 13, 2024	MARCH 22, 2024	APRIL 05, 2024	MARCH 26, 2024	MARCH 27, 2024	MARCH 27, 2024	GOP	488,725.00	488,725.00	486,725.00	486,725.00	N/A	N/A	MARCH 13, 2024	MARCH 13, 2024	MARCH 13, 2024	APRIL 05, 2024	
SUPPLY AND DELIVERY OF CATERING SERVICES	PPDO	No	Competitive Bidding	N/A	02-27-2024	03-06-2024	N/A	MARCH 20, 2024	MARCH 20, 2024	MARCH 20, 2024	MARCH 20, 2024	MARCH 26, 2024	APRIL 03, 2024	MARCH 25, 2024	MARCH 26, 2024	MARCH 26, 2024	GOP	2,836,500.00	2,836,500.00	2,836,500.00	2,836,500.00	N/A	N/A	MARCH 20, 2024	MARCH 20, 2024	MARCH 20, 2024	APRIL 03, 2024	
SUPPLY AND DELIVERY OF FOOD AND ACCOMMODATION	PHRBYV/G.O.	No	Competitive Bidding	N/A	N/A	N/A	N/A	MARCH 20, 2024	MARCH 20, 2024	MARCH 20, 2024	MARCH 20, 2024	MARCH 20, 2024	APRIL 01, 2024	APRIL 02, 2024	APRIL 03, 2024	APRIL 03, 2024	GOP	2,055,800.00	2,055,800.00	2,052,500.00	2,052,500.00	N/A	N/A	MARCH 20, 2024	MARCH 20, 2024	MARCH 20, 2024	APRIL 03, 2024	
SUPPLY AND DELIVERY OF LAPTOP	PPSD	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	MARCH 20, 2024	MARCH 20, 2024	MARCH 20, 2024	MARCH 20, 2024	MARCH 20, 2024	APRIL 15, 2024	APRIL 15, 2024	APRIL 17, 2024	APRIL 18, 2024	GOP	165,500.00	165,500.00	165,500.00	165,500.00	N/A	N/A	MARCH 20, 2024	MARCH 20, 2024	MARCH 20, 2024	APRIL 15, 2024	
SUPPLY AND DELIVERY OF DESKTOP COMPUTER SET AND PRINTER	ADMIN	No	Competitive Bidding	N/A	N/A	N/A	N/A	MARCH 06, 2024	MARCH 13, 2024	MARCH 13, 2024	MARCH 13, 2024	APRIL 08, 2024	APRIL 15, 2024	APRIL 17, 2024	APRIL 18, 2024	APRIL 18, 2024	GOP	65,000.00	65,000.00	61,763.30	61,763.30	N/A	N/A	MARCH 06, 2024	MARCH 13, 2024	MARCH 13, 2024	APRIL 18, 2024	
SUPPLY AND DELIVERY OF LAPTOP AND DESKTOP COMPUTER	OSP	No	Competitive Bidding	N/A	N/A	N/A	N/A	MARCH 06, 2024	MARCH 13, 2024	MARCH 13, 2024	MARCH 13, 2024	APRIL 08, 2024	APRIL 15, 2024	APRIL 17, 2024	APRIL 18, 2024	APRIL 18, 2024	GOP	170,000.00	170,000.00	147,369.00	147,369.00	N/A	N/A	MARCH 06, 2024	MARCH 13, 2024	MARCH 13, 2024	APRIL 18, 2024	
RENTAL OF BEDWALL	PEDO	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	MARCH 18, 2024	MARCH 18, 2024	MARCH 18, 2024	MARCH 18, 2024	MARCH 18, 2024	MARCH 19, 2024	N/A	N/A	MARCH 19, 2024	GOP	25,000.00	25,000.00	25,000.00	25,000.00	N/A	N/A	MARCH 18, 2024	MARCH 18, 2024	MARCH 18, 2024	APRIL 19, 2024	
SUPPLY AND DELIVERY OF OFFICIAL RECEIPT	TREASURY	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	MARCH 13, 2024	MARCH 13, 2024	MARCH 13, 2024	MARCH 13, 2024	APRIL 22, 2024	APRIL 22, 2024	APRIL 22, 2024	APRIL 22, 2024	APRIL 22, 2024	GOP	20,000.00	20,000.00	19,987.50	19,987.50	N/A	N/A	MARCH 13, 2024	MARCH 13, 2024	MARCH 13, 2024	APRIL 22, 2024	
SUPPLY AND DELIVERY OF FOOD, WEAVING & SUPPLIES FOR BLDG	G.O.	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	MARCH 20, 2024	MARCH 20, 2024	MARCH 20, 2024	MARCH 20, 2024	MARCH 20, 2024	APRIL 2, 2024	N/A	APRIL 15, 2024	APRIL 15, 2024	GOP	300,000.00	300,000.00	298,720.00	298,720.00	N/A	N/A	MARCH 20, 2024	MARCH 20, 2024	MARCH 20, 2024	APRIL 15, 2024	
SUPPLY AND DELIVERY OF CONSTRUCTION SUPPLY	G.O.	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	MARCH 20, 2024	MARCH 20, 2024	MARCH 20, 2024	MARCH 20, 2024	MARCH 20, 2024	APRIL 08, 2024	N/A	APRIL 12, 2024	APRIL 12, 2024	GOP	11,190.00	11,190.00	11,100.00	11,100.00	N/A	N/A	MARCH 20, 2024	MARCH 20, 2024	MARCH 20, 2024	APRIL 12, 2024	
SUPPLY AND DELIVERY OF MONO BLOCK CHAIRS	PPSD	No	Competitive Bidding	N/A	N/A	N/A	N/A	MARCH 06, 2024	MARCH 20, 2024	MARCH 20, 2024	MARCH 20, 2024	APRIL 03, 2024	APRIL 11, 2024	APRIL 15, 2024	APRIL 19, 2024	APRIL 19, 2024	GOP	120,000.00	120,000.00	98,000.00	98,000.00	N/A	N/A	MARCH 06, 2024	MARCH 20, 2024	MARCH 20, 2024	APRIL 19, 2024	
SUPPLY AND DELIVERY OF TRACTOR TIRES	POAS	No	Competitive Bidding	N/A	03-05-2024	N/A	N/A	MARCH 13, 2024	MARCH 20, 2024	MARCH 20, 2024	MARCH 20, 2024	APRIL 08, 2024	APRIL 18, 2024	APRIL 19, 2024	APRIL 22, 2024	APRIL 22, 2024	GOP	285,800.00	285,800.00	283,342.00	283,342.00	N/A	N/A	MARCH 13, 2024	MARCH 20, 2024	MARCH 20, 2024	APRIL 22, 2024	
SUPPLY AND DELIVERY OF CONSTRUCTION SUPPLY	GENRO	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	MARCH 20, 2024	MARCH 20, 2024	MARCH 20, 2024	MARCH 20, 2024	APRIL 17, 2024	N/A	APRIL 15, 2024	APRIL 19, 2024	APRIL 19, 2024	GOP	19,478.00	19,478.00	19,478.00	19,478.00	N/A	N/A	MARCH 20, 2024	MARCH 20, 2024	MARCH 20, 2024	APRIL 19, 2024	
SUPPLY AND DELIVERY OF BATTERY	PPSD	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	APRIL 09, 2024	APRIL 09, 2024	APRIL 09, 2024	APRIL 09, 2024	APRIL 24, 2024	APRIL 24, 2024	N/A	APRIL 25, 2024	APRIL 25, 2024	GOP	33,600.00	33,600.00	33,600.00	33,600.0							

SUPPLY AND DELIVERY OF OFFICE EQUIPMENT	PHO	No	Competitive Bidding	N/A	APRIL 16, 2024	N/A	N/A	APRIL 24, 2024	APRIL 25, 2024	N/A	MAY 8, 2024	MAY 25, 2024	June 30, 2024	June 14, 2024	JUNE 21, 2024	JUNE 21, 2024	JUNE 21, 2024	GOP	208,261.00	208,261.00	178,076.00	178,076.00		N/A	N/A	April 24, 2024	April 25, 2024	N/A	APRIL 21, 2024																						
SUPPLY AND DELIVERY OF OFFICE SUPPLIES	PHO	No	Competitive Bidding	N/A	APRIL 16, 2024	N/A	N/A	APRIL 24, 2024	APRIL 25, 2024	N/A	MAY 8, 2024	JUNE 5, 2024	June 30, 2024	June 14, 2024	JUNE 21, 2024	JUNE 21, 2024	JUNE 21, 2024	GOP	200,004.00	200,004.00	168,539.00	168,539.00		N/A	N/A	April 24, 2024	April 25, 2024	N/A	APRIL 21, 2024																						
																			Total Allocated Budget of Procurement Activities	407,076.00	407,076.00	346,615.00	346,615.00																												
																			Total Contract Price of Procurement Activities Conducted			346,615.00	346,615.00																												
																			Total Savings (Total Allocated Budget - Total Contract Price)	6,219,232.51																															

GOING PROCUREMENT ACTIVITIES

SUPPLY OF MATERIALS AND LABOR FOR THE IMPROVEMENT/CONCRETING OF LUCKAWAN-SAN ROCHE-LAPAZ ROAD (JALAMAN SUR, LAPAZ - COMAN, SAN ROCHE - SUKAMAY BANG) SUPPORT TO AGRICULTURE TOURISM CIRCUIT (BANGKAY SUR ENTRY POINT LEADING TO TRIGLARI SUPPORT TO TOURISM AND FISHING INDUSTRY OF THE MUNICIPALITY OF NUEVA VALENZUELA AT LAPAZ, NUEVA VALENZUELA, GUIMBARRA)	PEO	No	Competitive Bidding	N/A	N/A	N/A	N/A	05-May-23	05-May-23	05-May-23	05-May-23	24-May-23	02-Jun-23	June 14, 2024	JUNE 21, 2024	JUNE 21, 2024	JUNE 21, 2024	GOP	6,094,367.98	6,094,367.98	6,044,377.72	6,044,377.72		N/A	N/A	03-May-23	N/A		05-May-23																					
REPAIR OF ROOM FURNITURE	PCAS	No	Competitive Bidding	N/A	N/A	N/A	N/A	23-Jun-23	23-Jun-23	23-Jun-23	23-Jun-23							GOP	100,000.00	100,000.00	96,000.00	96,000.00		N/A	N/A	21-Jun-23	N/A		29-Jun-23																					
ONE JOB SUPPLY OF MATERIALS AND LABOR FOR THE CONSTRUCTION (COMPLETION) OF CHILD DEVELOPMENT CENTER WITH WATER CATCHMENT FACILITIES SANITATION, HANDWASHING AND TOOTH BRUSHING FACILITIES AT CARRAWAN, NUEVA VALENZUELA, GUIMBARRA	PEO	No	Competitive Bidding	N/A	N/A	N/A	N/A	26-Jul-23	02-Aug-23	02-Aug-23	02-Aug-23							GOP	679,230.55	679,230.55	679,230.55	679,230.55		N/A	N/A	26-Jul-23	N/A		02-Aug-23																					
SUPPLY OF MATERIALS AND LABOR FOR THE O&M DE GUIMBARRA NATIVE CRIBER PRODUCTION AND MARKETING ENTERPRISE/CONSTRUCTION/INSTALLATION OF WATER SYSTEM FACILITIES, ELECTRIFICATION AND REINFORCEMENT OF ROOF AND WALLS	PEO	No	Competitive Bidding	N/A	N/A	N/A	N/A	13-Sep-23	20-Sep-23	20-Sep-23	20-Sep-23							GOP	2,364,396.07	2,364,396.07	2,361,524.65	2,361,524.65		N/A	N/A																									
SUPPLY OF MATERIALS AND LABOR FOR THE BUILT BACK BETTER INITIATIVES AND RESTORATION OF DISASTER RESISTANT INFRASTRUCTURE FACILITIES	PEO	No	Competitive Bidding	N/A	N/A	N/A	N/A	13-Sep-23	20-Sep-23	20-Sep-23	20-Sep-23							GOP	1,071,380.33	1,071,380.33	1,068,074.01	1,068,074.01		N/A	N/A																									
SUPPLY OF MATERIALS AND LABOR FOR THE BUILT BACK BETTER INITIATIVES AND RESTORATION OF DISASTER RESISTANT INFRASTRUCTURE FACILITIES	PEO	No	Competitive Bidding	N/A	N/A	N/A	N/A	13-Sep-23	20-Sep-23	20-Sep-23	20-Sep-23							GOP	5,494,061.45	5,494,061.45	5,444,080.55	5,444,080.55		N/A	N/A																									
ONE JOB SUPPLY OF MATERIALS AND LABOR FOR THE CONSTRUCTION OF GPO DYW AT ALAGUSOC, JORDAN, GUIMBARRA	PEO	No	Competitive Bidding	N/A	N/A	N/A	N/A	SEPTEMBER 27, 2023	04-Oct-23	04-Oct-23	04-Oct-23	OCTOBER 24, 2023	NOVEMBER 6, 2023					GOP	4,964,434.56	4,964,434.56	4,914,422.33	4,914,422.33		N/A	N/A	SEPTEMBER 27, 2023	N/A		OCTOBER 04, 2023																					
ONE JOB SUPPLY OF MATERIALS AND LABOR FOR THE COMPLETION OF URBAN DAY CARE CENTER	PEO	No	Competitive Bidding	N/A	N/A	N/A	N/A	27-Sep-23	04-Oct-23	04-Oct-23	04-Oct-23	13-Oct-23	03-Nov-23	15-Nov-23					GOP	367,447.33	367,447.33	358,002.27	358,002.27		N/A	N/A	27-Sep-23	N/A		04-Oct-23																				
ONE JOB SUPPLY OF MATERIALS AND LABOR FOR THE REPAIR OF SCHOOL PAVILION AT SIBANO ELEMENTARY SCHOOL	PEO	No	Competitive Bidding	N/A	N/A	N/A	N/A	OCTOBER 11, 2023	OCTOBER 18, 2023	OCTOBER 18, 2023	OCTOBER 18, 2023	NOVEMBER 5, 2023	NOVEMBER 24, 2023	DECEMBER 5, 2023					GOP	791,573.83	791,573.83	786,465.99	786,465.99		N/A	N/A	OCTOBER 11, 2023	N/A		OCTOBER 18, 2023																				
ONE JOB SUPPLY OF MATERIALS AND LABOR FOR THE CONSTRUCTION OF ACCESS ROAD LEADING TO CATALINO G. NAVA FARM SCHOOL	PEO	No	Competitive Bidding	N/A	N/A	N/A	N/A	OCTOBER 25, 2023	OCTOBER 31, 2023	OCTOBER 31, 2023	OCTOBER 31, 2023								GOP	4,958,131.86	4,958,131.86	4,958,134.90	4,958,134.90		N/A	N/A	OCTOBER 25, 2023	N/A		OCTOBER 31, 2023																				
ONE JOB SUPPLY OF MATERIALS AND LABOR FOR THE CONCRETING OF ACCESS ROAD TO AGUVA	PEO	No	Competitive Bidding	N/A	N/A	N/A	N/A	NOVEMBER 21, 2023	NOVEMBER 28, 2023	NOVEMBER 28, 2023	NOVEMBER 28, 2023	DECEMBER 11, 2023	DECEMBER 21, 2023	DECEMBER 26, 2023					GOP	8,692,629.68	8,692,629.68	8,672,013.12	8,672,013.12		N/A	N/A	NOVEMBER 22, 2023	N/A		NOVEMBER 28, 2023																				
ONE JOB SUPPLY OF MATERIALS AND LABOR FOR THE ESTABLISHMENT OF AGRI-FISHERY INDUSTRIAL VILLAGES/INFRASTRUCTURE CANAL AND RETAINING WALL	PEO	No	Competitive Bidding	N/A	N/A	N/A	N/A	NOVEMBER 21, 2023	NOVEMBER 28, 2023	NOVEMBER 28, 2023	NOVEMBER 28, 2023								GOP	1,733,340.45	1,733,340.45	1,733,336.31	1,733,336.31		N/A	N/A	NOVEMBER 22, 2023	N/A		NOVEMBER 28, 2023																				
ONE JOB SUPPLY OF MATERIALS AND LABOR FOR THE IMPROVEMENT OF CAPTION COMPOND(ACCESS ROAD TO BICAPPA AND CENTER FOR HEALTH AND SOCIAL SERVICES	PEO	No	Competitive Bidding	N/A	N/A	N/A	N/A	NOVEMBER 08, 2023	NOVEMBER 15, 2023	NOVEMBER 15, 2023	NOVEMBER 15, 2023								GOP	29,938,115.86	29,938,115.86	29,938,176.63	29,938,176.63		N/A	N/A	NOVEMBER 08, 2023	N/A		NOVEMBER 15, 2023																				
ONE JOB SUPPLY OF MATERIALS AND LABOR FOR THE CONSTRUCTION OF SCHOOL PAVILION AT MAGOS PRIMARY SCHOOL	PEO	No	Competitive Bidding	N/A	N/A	N/A	N/A	NOVEMBER 08, 2023	NOVEMBER 15, 2023	NOVEMBER 15, 2023	NOVEMBER 15, 2023	DECEMBER 15, 2023	DECEMBER 29, 2023	JANUARY 10, 2024					GOP	998,334.21	998,334.21	988,329.15	988,329.15		N/A	N/A	NOVEMBER 08, 2023	N/A		NOVEMBER 15, 2023																				
ONE JOB SUPPLY OF MATERIALS AND LABOR FOR THE CONSTRUCTION OF THE PERIMETER FENCE AT CATALINO G. NAVA FARM SCHOOL/PHASE II	PEO	No	Competitive Bidding	N/A	N/A	N/A	N/A	FEBRUARY 14, 2024	MARCH 06, 2024	MARCH 06, 2024	MARCH 06, 2024	APRIL 12, 2024	APRIL 26, 2024	MAY 07, 2024					GOP	198,366.30	198,366.30	183,366.54	183,366.54		N/A	N/A	FEBRUARY 14, 2024	N/A		MARCH 06, 2024																				
ONE JOB SUPPLY OF MATERIALS AND LABOR FOR THE CONSTRUCTION OF NEW GOVERNANCE CENTER (EGC BUILDING POWER HOUSE WITH LANDSCAPING) AT SAN VIRGIL, JORDAN, GUIMBARRA	PEO	No	Competitive Bidding	N/A	N/A	N/A	N/A	FEBRUARY 21, 2024	MARCH 06, 2024	MARCH 06, 2024	MARCH 06, 2024	APRIL 12, 2024	APRIL 26, 2024	MAY 07, 2024					GOP	3,970,138.54	3,970,138.54	3,955,131.99	3,955,131.99		N/A	N/A	FEBRUARY 21, 2024	N/A		MARCH 06, 2024																				
																			Total Allocated Budget of Ongoing Procurement Activities	72,510,728.86																														

Prepared by:

Venus G. Gamuz
VENUS G. GAMUZ
 BAC Head Secretariat

Recommended for Approval by:

Jose Ricsan G. Tormon
ATTY. JOSE RICSAN G. TORMON
 BAC Chairperson

APPROVED:

Jc Rahman A. Nava
HON. JC RAHMAN A. NAVA, MD, C
 Head of the Procuring Entity