

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total2	MOOE2	CO	List of Invited Observers	Pre-bid Conf.	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
------------	---------------------	--------------	--	---------------------	---------------------	----------------	--------------	-------------------	------------------	----------------	-----------	---	-----------------	------------------	-------------------	---------------------	-------------------------	-----------------	-------	------	----	--------	-------	----	---------------------------	---------------	-------------------	-------------------	----------------	-----------	--	---

Provincial Government of Guimaras Procurement Monitoring Report FY 2ND Semester 2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	ABC (P#)			Contract Cost (P#P)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
																			Total	MOOE	CO	Total2	MOOE2	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	
COMPLETED PROCUREMENT ACTIVITIES																															
	SUPPLY AND DELIVERY OF OFFICE SUPPLIES	PAssessorsO	No	Competitive Bidding	N/A	11-28-2023	N/A	N/A	12-06-2023	12-13-2023	12-13-2023	12-13-2023	12-29-2023	01-08-2024	01-12-2024	02-16-2024	02-15-2024	GOP	468,364.00	468,364.00		307,208.00	307,208.00		N/A	N/A	12-06-2023	12-13-2023	12-13-2023	02-16-2024	
	SUPPLY AND DELIVERY OF CHEMISTRY AND HEMATOLOGY REAGENTS (LOT 3)	DCGNPH	No	Competitive Bidding	N/A	March 28, 2024	N/A	N/A	APRIL 29, 2024	MAY 8, 2024	N/A	MAY 8, 2024	JUNE 11, 2024	JUNE 13, 2024	JUNE 24, 2024	JUNE 26, 2024	JUNE 26, 2024	GOP	363,280.00	363,280.00		275,770.00	275,770.00		N/A	N/A	APRIL 29, 2024	MAY 8, 2024	N/A	JUNE 26, 2024	
	SUPPLY AND DELIVERY OF OFFICE EQUIPMENT	PEDO	No	Competitive Bidding	N/A	APRIL 16, 2024	N/A	N/A	APRIL 25, 2024	N/A	APRIL 29, 2024	JUNE 5, 2024	JUNE 7, 2024	JUNE 19, 2024	JUNE 25, 2024	JUNE 25, 2024	JUNE 25, 2024	GOP	202,175.00	202,175.00		201,410.20	201,410.20		N/A	N/A	April 24, 2024	April 25, 2024	N/A	JUNE 25, 2024	
	SUPPLY AND DELIVERY OF OFFICE SUPPLIES	POAS	No	Competitive Bidding	N/A	APRIL 30, 2024	N/A	N/A	MAY 8, 2024	MAY 15, 2024	N/A	MAY 29, 2024	MAY 29, 2024	JUNE 10, 2024	JUNE 24, 2024	JUNE 18, 2024	JUNE 18, 2024	GOP	93,321.00	93,321.00		79,349.00	79,349.00		N/A	N/A	MAY 8, 2024	MAY 9, 2024	N/A	JUNE 18, 2024	
	SUPPLY AND DELIVERY OF DRUGS AND MEDICINES	PHO	No	Competitive Bidding	N/A	APRIL 2, 2024	N/A	N/A	APRIL 11, 2024	APRIL 11, 2024	APRIL 11, 2024	MAY 10, 2024	MAY 24, 2024	JUNE 4, 2024	JUNE 10, 2024	JUNE 10, 2024	JUNE 10, 2024	GOP	286,550.55	286,550.55		217,621.30	217,621.30		N/A	N/A	APRIL 11, 2024	APRIL 11, 2024	APRIL 11, 2024	JUNE 10, 2024	
	SUPPLY AND DELIVERY OF DISASTER SUPPLIES AND EQUIPMENT	PORRMS/G.O.	No	Competitive Bidding	N/A	March 26, 2024	MARCH 6, 2024	N/A	APRIL 3, 2024	APRIL 3, 2024	APRIL 3, 2024	APRIL 29, 2024	MAY 16, 2024	JUNE 3, 2024	JUNE 19, 2024	JULY 3, 2024	JULY 3, 2024	GOP	195,600.00	195,600.00		174,200.00	174,200.00		03-08-2024	N/A	APRIL 3, 2024	APRIL 3, 2024			
	SUPPLY AND DELIVERY OF LABORATORY REAGENTS AND SUPPLIES (LOT 1) (ELECTROLYTE MACHINE REAGENTS)	DCGNPH	No	Competitive Bidding	N/A	March 26, 2024	APRIL 3, 2024	N/A	APRIL 17, 2024	APRIL 24, 2024	APRIL 24, 2024	APRIL 24, 2024	MAY 8, 2024	MAY 14, 2024	MAY 16, 2024	JUNE 26, 2024	JUNE 26, 2024	GOP	227,149.00	227,149.00		227,147.00	227,147.00		04-03-2024	N/A	APRIL 17, 2024	APRIL 24, 2024	APRIL 24, 2024	JUNE 26, 2024	
	SUPPLY AND DELIVERY OF DRINKING WATER AND LABORATORY SUPPLIES	PHO	No	NEGOTIATED	N/A	MAY 6, 2024	N/A	N/A	MAY 9, 2024	MAY 15, 2024	MAY 15, 2024	MAY 15, 2024	JUNE 11, 2024	JUNE 29, 2024	JUNE 26, 2024	JUNE 26, 2024	JUNE 26, 2024	GOP	100,000.00	100,000.00		99,989.00	99,989.00		N/A	N/A	MAY 9, 2024	MAY 15, 2024	MAY 15, 2024	JUNE 26, 2024	
	SUPPLY AND DELIVERY OF PORTABLE TOILET	PGSO	No	SMALL VALUE	N/A	N/A	N/A	N/A	MAY 29, 2024	MAY 29, 2024	MAY 29, 2024	MAY 29, 2024	MAY 29, 2024	JULY 5, 2024	N/A	JULY 9, 2024	JULY 9, 2024	GOP	500,000.00	500,000.00		495,000.00	495,000.00		N/A	N/A	MAY 29, 2024	MAY 29, 2024	MAY 29, 2024	JULY 9, 2024	
	SUPPLY AND DELIVERY OF TONER AND PHOTOCOPIER PARTS	PEO	No	DIRECT CONTRACTING	N/A	N/A	N/A	N/A	APRIL 11, 2024	APRIL 11, 2024	N/A	APRIL 11, 2024	APRIL 11, 2024	APRIL 30, 2024	N/A	JUNE 4, 2024	JUNE 4, 2024	GOP	136,402.32	136,402.32		136,402.32	136,402.32		N/A	N/A	APRIL 11, 2024	APRIL 11, 2024	APRIL 11, 2024	JUNE 4, 2024	
	SUPPLY AND DELIVERY OF DRUGS AND MEDICINES AND DISTILLED WATER (LOT 1-C SUPPLY AND DELIVERY OF DISTILLED WATER (10 LITERS))	DCGNPH	No	Competitive Bidding	N/A	MARCH 28, 2024	APRIL 4, 2024	N/A	APRIL 16, 2024	APRIL 16, 2024	N/A	APRIL 17, 2024	MAY 13, 2024	MAY 20, 2024	MAY 24, 2024	JUNE 10, 2024	JUNE 10, 2024	GOP	378,325.00	378,325.00		371,167.50	371,167.50		APRIL 4, 2024	N/A	APRIL 16, 2024	APRIL 16, 2024	N/A	JUNE 10, 2024	
	SUPPLY AND DELIVERY OF SPORTS EQUIPMENT	GO	No	SMALL VALUE	N/A	N/A	N/A	N/A	APRIL 15, 2024	APRIL 15, 2024	N/A	APRIL 15, 2024	MAY 15, 2024	APRIL 18, 2024	N/A	MAY 27, 2024	MAY 27, 2024	GOP	500,000.00	500,000.00		498,589.00	498,589.00		N/A	N/A	APRIL 15, 2024	APRIL 15, 2024	N/A	MAY 27, 2024	
	SUPPLY AND DELIVER OF CATERING SERVICES	POAS	No	Competitive Bidding	N/A	AUGUST 15, 2023	N/A	N/A	AUGUST 23, 2023	AUGUST 23, 2023	N/A	AUGUST 30, 2023	SEPTEMBER 19, 2023	SEPTEMBER 19, 2023	SEPTEMBER 21, 2023	JUNE 28, 2024	JUNE 28, 2024	GOP	242,000.00	242,000.00		242,000.00	242,000.00		N/A	N/A	AUGUST 23, 2023	AUGUST 23, 2023	N/A	JUNE 28, 2024	
	SUPPLY AND DELIVERY OF TONER AND PHOTOCOPIER PARTS	PEO	No	DIRECT CONTRACTING	N/A	N/A	N/A	N/A	APRIL 11, 2024	APRIL 11, 2024	N/A	APRIL 11, 2024	APRIL 11, 2024	APRIL 30, 2024	N/A	JUNE 4, 2024	JUNE 4, 2024	GOP	136,402.32	136,402.32		136,402.32	136,402.32		N/A	N/A	APRIL 11, 2024	APRIL 11, 2024	N/A	JUNE 4, 2024	
	SUPPLY AND DELIVERY OF SPAREPARTS AND TONER	PEO	No	DIRECT CONTRACTING	N/A	N/A	N/A	N/A	APRIL 24, 2024	APRIL 24, 2024	N/A	APRIL 24, 2024	APRIL 24, 2024	AUGUST 7, 2024	N/A	AUGUST 7, 2024	AUGUST 7, 2024	GOP	16,200.00	16,200.00		16,200.00	16,200.00		N/A	N/A	APRIL 24, 2024	APRIL 24, 2024	N/A	JUNE 7, 2024	
	SUPPLY AND DELIVERY OF OFFICE EQUIPMENT	PHO	No	Competitive Bidding	N/A	APRIL 30, 2024	N/A	N/A	MAY 8, 2024	MAY 8, 2024	N/A	MAY 15, 2024	JUNE 14, 2024	JUNE 28, 2024	JULY 4, 2024	JULY 12, 2024	JULY 12, 2024	GOP	425,800.00	425,800.00		371,542.00	371,542.00		N/A	N/A	MAY 8, 2024	MAY 8, 2024	N/A	JULY 12, 2024	
	SUPPLY AND DELIVERY OF VEHICLE PARTS AND ACCESSORIES	PEO	No	Competitive Bidding	N/A	MAY 21, 2024	MAY 29, 2024	N/A	JUNE 13, 2024	JUNE 13, 2024	N/A	JUNE 19, 2024	JULY 8, 2024	JULY 17, 2024	JULY 18, 2024	JULY 23, 2024	JULY 23, 2024	GOP	1,201,590.00	1,201,590.00		1,201,470.00	1,201,470.00		MAY 29, 2024	N/A	JUNE 13, 2024	JUNE 13, 2024	N/A	JULY 23, 2024	
	SUPPLY AND DELIVERY OF VEHICLE PARTS AND ACCESSORIES	PEO	No	Competitive Bidding	N/A	MAY 21, 2024	N/A	N/A	MAY 29, 2024	MAY 29, 2024	N/A	JUNE 13, 2024	JULY 8, 2024	JULY 17, 2024	JULY 22, 2024	JULY 23, 2024	JULY 23, 2024	GOP	171,585.00	171,585.00		171,585.00	171,585.00		N/A	N/A	MAY 29, 2024	MAY 29, 2024	N/A	JULY 23, 2024	
	SUPPLY AND DELIVERY OF MATERIALS FOR VEHICLE REPAIR	OSP	No	SMALL VALUE	N/A	N/A	N/A	N/A	JUNE 24, 2024	JUNE 24, 2024	N/A	JUNE 24, 2024	JUNE 24, 2024	JULY 16, 2024	N/A	JULY 17, 2024	JULY 17, 2024	GOP	24,000.00	24,000.00		24,000.00	24,000.00		N/A	N/A	JUNE 24, 2024	N/A	N/A	JULY 17, 2024	
	SUPPLY AND DELIVERY OF DRUGS AND MEDICINES (LOT 4) IV FLUIDS, SOLUTIONS FOR INJECTION.	DCGNPH	No	Competitive Bidding	N/A	FEBRUARY 13, 2024	FEBRUARY 21, 2024	N/A	MARCH 6, 2024	MARCH 6, 2024	N/A	MARCH 13, 2024	MARCH 6, 2024	MARCH 26, 2024	MARCH 27, 2024	JUNE 11, 2024	JUNE 11, 2024	GOP	4,451,043.00	4,451,043.00		3,570,800.00	3,570,800.00		FEBRUARY 21, 2024	N/A	MARCH 6, 2024	MARCH 6, 2024	N/A	JUNE 11, 2024	
	SUPPLY AND DELIVERY OF POWER SUPPLY AND HARD DRIVE	OSP	No	SMALL VALUE	N/A	N/A	N/A	N/A	JULY 3, 2024	JULY 3, 2024	N/A	JULY 3, 2024	JULY 3, 2024	JULY 3, 2024	N/A	JULY 7, 2024	JULY 7, 2024	GOP	40,600.00	40,600.00		40,600.00	40,600.00		N/A	N/A	JULY 3, 2024	N/A	N/A	JULY 7, 2024	
	SUPPLY AND DELIVERY OF DISPLAY RACK ALUMINUM FRAME	POAS	No	SMALL VALUE	N/A	N/A	N/A	N/A	JUNE 26, 2024	JUNE 26, 2024	N/A	JULY 26, 2024	JULY 26, 2024	JULY 16, 2024	N/A	JULY 17, 2024	JULY 17, 2024	GOP	30,000.00	30,000.00		30,000.00	30,000.00		N/A	N/A	JUNE 26, 2024	N/A	N/A	JULY 17, 2024	
	SUPPLY AND DELIVERY OF TIRES	PORRMS	No	COMPETITIVE BIDDING	N/A	MAY 21, 2024	N/A	N/A	MAY 29, 2024	MAY 29, 2024	N/A	JUNE 13, 2024	JUNE 13, 2024	JULY 17, 2024	JULY 22, 2024	JULY 23, 2024	JULY 23, 2024	GOP	300,000.00	300,000.00		230,400.00	230,400.00		N/A	N/A	MAY 29, 2024	MAY 29, 2024	N/A	JULY 17, 2024	
	SUPPLY AND DELIVERY OF CHIMNEY RANGEHOOD AND VACUUM FOOD SEALER	POAS	No	COMPETITIVE BIDDING	N/A	JUNE 18, 2024	N/A	N/A	JUNE 26, 2024	JUNE 26, 2024	N/A	JUNE 26, 2024	JULY 17, 2024	JULY 25, 2024	JULY 29, 2024	JULY 31, 2024	JULY 31, 2024	GOP	142,000.00	142,000.00		99,113.40	99,113.40		N/A	N/A	JUNE 26, 2024	JUNE 26, 2024	N/A	JULY 31, 2024	
	SUPPLY AND DELIVERY OF MEDICAL EQUIPMENT	PSWDO	No	COMPETITIVE BIDDING	N/A	APRIL 2, 2024	N/A	N/A	APRIL 11, 2024	APRIL 11, 2024	N/A	MAY 15, 2024	JUNE 7, 2024	JUNE 20, 2024	JUNE 28, 2024	JUNE 28, 2024	JUNE 28, 2024	GOP	203,700.00	203,700.00		132,485.00	132,485.00		N/A	N/A	APRIL 11, 2024	APRIL 11, 2024	N/A	JUNE 28, 2024	
	SUPPLY AND DELIVERY OF DIESEL GENERATOR SET	PORRMS	No	COMPETITIVE BIDDING	N/A	JUNE 3, 2024	N/A	N/A	JUNE 13, 2024	JUNE 13, 2024	N/A	JUNE 19, 2024	JULY 8, 2024	JULY 17, 2024	JULY 22, 2024	JULY 23, 2024	JULY 23, 2024	GOP	100,000.00	100,000.00		100,000.00	100,000.00		N/A	N/A	JUNE 13, 2024	JUNE 13, 2024	N/A	JULY 23, 2024	
	SUPPLY AND DELIVERY OF CATERING SERVICES	GO	No	SMALL VALUE	N/A	N/A	N/A	N/A	JUNE 24, 2024	JUNE 24, 2024	N/A	JUNE 24, 2024	JUNE 24, 2024	JUNE 25, 2024	N/A	JUNE 26, 2024	JUNE 16, 2024	GOP	265,200.00	265,200.00		265,200.00	265,200.00		N/A	N/A	JUNE 24, 2024	N/A	N/A	JUNE 22, 2024	
	SUPPLY AND DELIVERY OF MLKFPISH PRODUCTION MATERIALS	POAS	No	COMPETITIVE BIDDING	N/A	MAY 9, 2024	APRIL 24, 2024	N/A	MAY 16, 2024	MAY 16, 2024	N/A	MAY 17, 2024	JUNE 14, 2024	JULY 4, 2024	JULY 8, 2024	JULY 22, 2024	JULY 22, 2024	GOP	1,531,505.00	1,531,505.00		1,530,529.00	1,530,529.00		APRIL 24, 2024	N/A	MAY 16, 2024	MAY 16, 2024	N/A	JUNE 22, 2024	
	SUPPLY AND DELIVERY OF MATERIALS NEEDED FOR THE INSTALLATION AT THE GUIMARAS WOMEN & CHILDREN CENTER (GWCC)	PSWDO	No	SMALL VALUE	N/A	N/A	N/A	N/A	JUNE 24, 2024	JUNE 24, 2024	N/A	JUNE 24, 2024	JUNE 24, 2024	JULY 16, 2024	N/A	JULY 17, 2024	JULY 17, 2024	GOP	5,250.00	5,250.00		5,250.00	5,250.00		N/A	N/A	JUNE 24, 2024	N/A	N/A	JULY 17, 2024	
	SUPPLY AND DELIVERY OF IV STAND WITH 4HOOK AND FOAM COVER	DCGNPH	No	COMPETITIVE	N/A	MAY 21, 2024	N/A	N/A	MAY 29, 2024	MAY 29, 2024	N/A	JUNE 13, 2024</																			

	SUPPLY AND DELIVERY OF TONER FOR PHOTOCOPIER	PEDO	No	DIRECT CONTRACTING	N/A	N/A	N/A	N/A	MAY 29, 2024	MAY 29, 2024	N/A	MAY 29, 2024	MAY 29, 2024	JULY 04, 2024	N/A	JULY 04, 2024	JULY 04, 2024	GOP	14,800.00	14,800.00		14,800.00	14,800.00		N/A	N/A	MAY 29, 2024	N/A	N/A	JULY 04, 2024	
	SUPPLY AND DELIVERY OF VARIOUS MATERIALS FOR SKILLS TRAINING	PSWDO	No	SMALL VALUE	N/A	N/A	N/A	N/A	JUNE 24, 2024	JUNE 24, 2024	N/A	JUNE 24, 2024	JUNE 24, 2024	JULY 26, 2024	N/A	JULY 31, 2024	AUGUST 01, 2024	GOP	11,908.00	11,908.00		11,906.00	11,906.00		N/A	N/A	JUNE 24, 2024	N/A	N/A	AUGUST 01, 2024	
	SUPPLY AND DELIVERY OF VEHICLE PARTS AND ACCESSORIES COMPATIBLE TO TOYOTA HILUX PICK UP	OSP	No	DIRECT CONTRACTING	N/A	N/A	N/A	N/A	JULY 24, 2024	JULY 24, 2024	N/A	JULY 24, 2024	JULY 24, 2024	AUGUST 15, 2024	N/A	AUGUST 27, 2024	AUGUST 28, 2024	GOP	35,191.98	35,191.98		35,191.98	35,191.98		N/A	N/A	JULY 24, 2024	JULY 24, 2024	N/A	AUGUST 27, 2024	
	SUPPLY AND DELIVERY OF OFFICE EQUIPMENT	POAS	No	COMPETITIVE BIDDING	N/A	JULY 02, 2024	N/A	N/A	JULY 10, 2024	JULY 10, 2024	JULY 10, 2024	JULY 17, 2024	AUGUST 6, 2024	AUGUST 12, 2024	AUGUST 14, 2024	AUGUST 19, 2024	AUGUST 19, 2024	GOP	474,562.50	474,562.50		457,312.50	457,312.50		N/A	N/A	JULY 10, 2024	JULY 10, 2024	JULY 10, 2024	AUGUST 19, 2024	
	SUPPLY AND DELIVERY OF DISASTER DAMAGE ASSESSMENT AND SURVEILLANCE AND EQUIPMENT (DRONE)	PORRMS/G.O.	No	COMPETITIVE BIDDING	N/A	MAY 21, 2024	N/A	N/A	MAY 29, 2024	MAY 29, 2024	MAY 29, 2024	JULY 03, 2024	JULY 23, 2024	JULY 26, 2024	JULY 29, 2024	AUGUST 02, 2024	AUGUST 02, 2024	GOP	450,000.00	450,000.00		449,500.00	449,500.00		N/A	N/A	MAY 29, 2024	MAY 29, 2024	MAY 29, 2024	AUGUST 02, 2024	
	SUPPLY AND DELIVERY OF VEHICLE PARTS AND ACCESSORIES	PEO	No	COMPETITIVE BIDDING	N/A	APRIL 16, 2024	N/A	N/A	APRIL 24, 2024	APRIL 24, 2024	APRIL 24, 2024	APRIL 29, 2024	JUNE 05, 2024	JUNE 21, 2024	JUNE 28, 2024	JULY 03, 2024	JULY 04, 2024	GOP	57,003.00	57,003.00		57,003.00	57,003.00		N/A	N/A	APRIL 24, 2024	APRIL 24, 2024	APRIL 24, 2024	JULY 03, 2024	
	SUPPLY AND DELIVERY OF VARIOUS MATERIALS FOR SEWING CRAFT	PSWDO	No	COMPETITIVE BIDDING	N/A	JUNE 11, 2024	N/A	N/A	JUNE 19, 2024	JUNE 19, 2024	JUNE 19, 2024	JUNE 26, 2024	JULY 11, 2024	JULY 17, 2024	JULY 22, 2024	JULY 25, 2024	JULY 25, 2024	GOP	78,405.00	78,405.00		78,172.00	78,172.00		N/A	N/A	JUNE 19, 2024	JUNE 19, 2024	JUNE 19, 2024	JULY 25, 2024	
	SUPPLY AND DELIVERY OF GROCERY ITEMS	PSWDO	No	COMPETITIVE BIDDING	N/A	JUNE 18, 2024	N/A	N/A	JUNE 26, 2024	JUNE 26, 2024	JUNE 26, 2024	JULY 03, 2024	JULY 18, 2024	JULY 25, 2024	JULY 29, 2024	JULY 31, 2024	JULY 31, 2024	GOP	79,750.00	79,750.00		57,765.70	57,765.70		N/A	N/A	JUNE 26, 2024	JUNE 26, 2024	JUNE 26, 2024	JULY 26, 2024	
	SUPPLY AND DELIVERY OF TRAINING KIT	POAS	No	COMPETITIVE BIDDING	N/A	JUNE 11, 2024	N/A	N/A	JUNE 19, 2024	JUNE 19, 2024	JUNE 19, 2024	JUNE 26, 2024	JULY 17, 2024	JULY 29, 2024	JULY 31, 2024	AUGUST 01, 2024	AUGUST 01, 2024	GOP	239,050.00	239,050.00		190,120.00	190,120.00		N/A	N/A	JUNE 26, 2024	JUNE 26, 2024	JUNE 26, 2024	AUGUST 01, 2024	
	SUPPLY AND DELIVERY OF FOOD AND ACCOMMODATION	PHO	No	COMPETITIVE BIDDING	N/A	JUN 06, 2024	N/A	N/A	JUNE 11, 2024	JUNE 11, 2024	JUNE 11, 2024	JUNE 19, 2024	JULY 16, 2024	JULY 16, 2024	JULY 18, 2024	JULY 26, 2024	AUGUST 7, 2024	GOP	330,000.00	330,000.00		330,000.00	330,000.00		N/A	N/A	JUNE 11, 2024	JUNE 11, 2024	JUNE 11, 2024	JULY 26, 2024	
	SUPPLY AND DELIVERY OF TRACTOR DRAWN CORN SEEDER AND TRACTOR DRAWN FURROWER	POAS	No	COMPETITIVE BIDDING	N/A	JUNE 11, 2024	N/A	N/A	JUNE 19, 2024	JUNE 19, 2024	JUNE 19, 2024	JUNE 26, 2024	JULY 15, 2024	JULY 17, 2024	JULY 19, 2024	AUGUST 15, 2024	AUGUST 15, 2024	GOP	500,000.00	500,000.00		495,000.00	495,000.00		N/A	N/A	JUNE 19, 2024	JUNE 19, 2024	JUNE 19, 2024	AUGUST 15, 2024	
	SUPPLY AND DELIVERY OF DRUGS AND MEDICINES	DCGNPH	No	SMALL VALUE	N/A	DECEMBER 24, 2024	N/A	N/A	DECEMBER 26, 2024	DECEMBER 26, 2024	DECEMBER 26, 2024	DECEMBER 28, 2024	DECEMBER 28, 2024	DECEMBER 28, 2024	JANUARY 24, 2024	N/A	AUGUST 16, 2024	AUGUST 16, 2024	GOP	96,500.00	96,500.00		96,500.00	96,500.00		N/A	N/A	DECEMBER 28, 2024	N/A	N/A	AUGUST 16, 2024
	SUPPLY AND DELIVERY OF DRUGS AND MEDICINES AND DISTILLED WATER	DCGNPH	No	COMPETITIVE BIDDING	N/A	MARCH 28, 2024	APRIL 04, 2024	N/A	APRIL 16, 2024	APRIL 16, 2024	APRIL 16, 2024	APRIL 17, 2024	MAY 07, 2024	MAY 22, 2024	MAY 30, 2024	JULY 03, 2024	JULY 08, 2024	GOP	358,500.00	358,500.00		354,700.00	354,700.00		APRIL 04, 2024	N/A	APRIL 16, 2024	APRIL 16, 2024	APRIL 16, 2024	JULY 03, 2024	
	SUPPLY AND DELIVERY OF MEDICAL SUPPLIES	DCGNPH	No	COMPETITIVE BIDDING	N/A	FEBRUARY 20, 2024	FEBRUARY 28, 2024	N/A	MARCH 13, 2024	MARCH 13, 2024	MARCH 13, 2024	MARCH 20, 2024	APRIL 11, 2024	APRIL 15, 2024	APRIL 17, 2024	APRIL 26, 2024	APRIL 26, 2024	GOP	3,982,952.00	3,982,952.00		3,902,158.00	3,902,158.00		FEBRUARY 28, 2024	N/A	MARCH 13, 2024	MARCH 13, 2024	MARCH 13, 2024	JULY 03, 2024	
	SUPPLY AND DELIVERY OF ANTAGONIST, CORTICOSTEROID(LOT 2)	BEH	No	COMPETITIVE BIDDING	N/A	APRIL 05, 2024	APRIL 17, 2024	N/A	APRIL 29, 2024	APRIL 29, 2024	APRIL 29, 2024	MAY 29, 2024	JULY 04, 2-24	JULY 09, 2024	JULY 12, 2024	JULY 17, 2024	AUGUST 05, 2024	GOP	684,245.80	684,245.80		684,192.80	684,192.80		APRIL 17, 2024	N/A	APRIL 29, 2024	APRIL 29, 2024	APRIL 29, 2024	AUGUST 05, 2024	
	SUPPLY AND DELIVERY OF OFFICE EQUIPMENT	PEDO	No	COMPETITIVE BIDDING	N/A	JULY 09, 2024	N/A	N/A	JULY 17, 2024	JULY 17, 2024	JULY 17, 2024	JULY 24, 2024	AUGUST 06, 2024	AUGUST 12, 2024	AUGUST 15, 2024	AUGUST 29, 2024	AUGUST 29, 2024	GOP	241,647.00	241,647.00		192,616.30	192,616.30		N/A	N/A	JULY 17, 2024	JULY 17, 2024	JULY 17, 2024	AUGUST 29, 2024	
	SUPPLY AND DELIVERY OF VARIOUS MATERIALS FOR SEWING MACHINES	PWSDO	No	SMALL VALUE	N/A	N/A	N/A	N/A	JUNE 26, 2024	JUNE 26, 2024	JUNE 26, 2024	JUNE 26, 2024	JUNE 26, 2024	JUNE 26, 2024	AUGUST 19, 2024	N/A	AUGUST 21, 2024	AUGUST 22, 2024	GOP	25,000.00	25,000.00		24,900.00	24,900.00		N/A	N/A	JUNE 26, 2024	N/A	N/A	AUGUST 21, 2024
	SUPPLY AND DELIVERY OF ORTHOPEDIC DRILL MACHINE	DCGNPH	No	COMPETITIVE BIDDING	N/A	JULY 02, 2024	N/A	N/A	JULY 10, 2024	JULY 10, 2024	JULY 10, 2024	JULY 17, 2024	AUGUST 02, 2024	AUGUST 07, 2024	AUGUST 12, 2024	AUGUST 16, 2024	AUGUST 20, 2024	GOP	200,000.00	200,000.00		197,000.00	197,000.00		N/A	N/A	JULY 10, 2024	JULY 10, 2024	JULY 10, 2024	AUGUST 20, 2024	
	SUPPLY AND DELIVERY OF PACKED MEALS	PLO	No	SMALL VALUE	N/A	N/A	N/A	N/A	APRIL 29, 2024	APRIL 29, 2024	APRIL 29, 2024	APRIL 29, 2024	APRIL 29, 2024	APRIL 29, 2024	MAY 08, 2024	N/A	MAY 17, 2024	AUGUST 21, 2024	GOP	18,397.00	18,397.00		18,165.00	18,165.00		N/A	N/A	APRIL 29, 2024	APRIL 29, 2024	APRIL 29, 2024	AUGUST 21, 2024
	SUPPLY AND DELIVERY OF ECO TANK PRINTER	PTO	No	COMPETITIVE BIDDING	N/A	JULY 09, 2024	N/A	N/A	JULY 17, 2024	JULY 17, 2024	JULY 17, 2024	JULY 24, 2024	AUGUST 6, 2024	AUGUST 12, 2024	AUGUST 15, 2024	AUGUST 20, 2024	AUGUST 20, 2024	GOP	14,000.00	14,000.00		13,854.70	13,854.70		N/A	N/A	JULY 17, 2024	JULY 17, 2024	JULY 17, 2024	AUGUST 20, 2024	
	SUPPLY AND DELIVERY OF TIRES AND VEHICLE ACCESSORIES	POAS	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	JULY 31, 2024	N/A	N/A	JULY 31, 2024	JULY 31, 2024	JULY 31, 2024	AUGUST 21, 2024	AUGUST 21, 2024	AUGUST 29, 2024	GOP	22,680.00	22,680.00		22,500.00	22,500.00		N/A	N/A	JULY 31, 2024	N/A	N/A	AUGUST 21, 2024	
	SUPPLY AND DELIVERY OF CHEMISTRY AND HEMATOLOGY REAGENT(SLOT-3)	DCGNPH	No	COMPETITIVE BIDDING	N/A	JUNE 11, 2024	JUNE 19, 2024	N/A	JULY 03, 2024	JULY 03, 2024	JULY 03, 2024	JULY 10, 2024	JULY 10, 2024	JULY 10, 2024	AUGUST 05, 2024	AUGUST 12, 2024	AUGUST 28, 2024	GOP	108,960.00	108,960.00		107,000.00	107,000.00		JUNE 19, 2024	N/A	JULY 03, 2024	JULY 03, 2024	JULY 03, 2024	AUGUST 28, 2024	
	PROCUREMENT OF CATERING AND ACCOMMODATION FOR MANGGAHAN FESTIVAL UNDER FRAMEWORK AGREEMENT	PSWDO	No	COMPETITIVE BIDDING WITH FRAME WORK	N/A	APRIL 05, 2024	APRIL 15, 2024	N/A	APRIL 29, 2024	APRIL 29, 2024	APRIL 29, 2024	APRIL 29, 2024	APRIL 29, 2024	APRIL 30, 2024	MAY 02, 2024	MAY 03, 2024	MAY 22, 2024	GOP	1,836,950.00	1,836,950.00		1,834,550.00	1,834,550.00		APRIL 15, 2024	N/A	APRIL 29, 2024	APRIL 29, 2024	APRIL 29, 2024	MAY 29, 2024	
	SUPPLY AND DELIVERY OF CATERING SERVICES	PHO	No	COMPETITIVE BIDDING	N/A	AUGUST 01, 2024	N/A	N/A	AUGUST 09, 2024	AUGUST 09, 2024	AUGUST 09, 2024	AUGUST 16, 2024	AUGUST 29, 2024	SEPTEMBER 01, 2024	SEPTEMBER 04, 2024	FEBRUARY 27, 2024	FEBRUARY 27, 2024	GOP	554,075.00	554,075.00		553,850.00	553,850.00		N/A	N/A	AUGUST 09, 2024	AUGUST 09, 2024	AUGUST 09, 2024	FEBRUARY 27, 2024	
	LEASE OF VENUE WITH CATERING SERVICES	PHRMDO	No	COMPETITIVE BIDDING	N/A	MARCH 12, 2024	N/A	N/A	MARCH 20, 2024	MARCH 20, 2024	MARCH 20, 2024	MARCH 20, 2024	MARCH 26, 2024	APRIL 01, 2024	APRIL 02, 2024	SEPTEMBER 04, 2024	SEPTEMBER 04, 2024	GOP	337,000.00	337,000.00		335,400.00	335,400.00		N/A	N/A	MARCH 20, 2024	MARCH 20, 2024	MARCH 20, 2024	SEPTEMBER 04, 2024	
	SUPPLY AND DELIVERY OF OFFICE SUPPLIES	ACCTG	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	JULY 17, 2024	N/A	N/A	JULY 17, 2024	JULY 17, 2024	AUGUST 20, 2024	N/A	AUGUST 29, 2024	AUGUST 29, 2024	GOP	23,655.00	23,655.00		23,633.50	23,633.50		N/A	N/A	JULY 17, 2024	N/A	N/A	AUGUST 29, 2024	
	SUPPLY AND DELIVERY OF POLO SHIRT AND HOODIE	GENRO	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	JULY 24, 2024	N/A	N/A	JULY 24, 2024	JULY 24, 2024	AUGUST 16, 2024	N/A	AUGUST 22, 2024	AUGUST 22, 2024	GOP	31,500.00	31,500.00		31,375.00	31,375.00		N/A	N/A	JULY 24, 2024	N/A	N/A	AUGUST 22, 2024	
	SUPPLY AND DELIVERY OF VEHICLE PARTS AND ACCESSORIES	PEO	No	COMPETITIVE BIDDING	N/A	JULY 10, 2024	N/A	N/A	JULY 17, 2024	JULY 17, 2024	JULY 17, 2024	JULY 24, 2024	AUGUST 08, 2024	AUGUST 23, 2024	SEPTEMBER 02, 2024	SEPTEMBER 05, 2024	SEPTEMBER 05, 2024	GOP	230,000.00	230,000.00		227,120.00	227,120.00		N/A	N/A	JULY 17, 2024	JULY 17, 2024	JULY 17, 2024	SEPTEMBER 05, 2024	
	SUPPLY AND DELIVERY OF PAPER MAIL BOX AND COUNTER BAG	DCGNPH	No	COMPETITIVE BIDDING	N/A	JULY 30, 2024	N/A	N/A	AUGUST 07, 2024	AUGUST 07, 2024	AUGUST 07, 2024	AUGUST 14, 2024	SEPTEMBER 06, 2024	SEPTEMBER 11, 2024	SEPTEMBER 13, 2024	SEPTEMBER 20, 2024	SEPTEMBER 20, 2024	GOP	399,875.00	399,875.00		397,150.00	397,150.00		N/A	N/A	AUGUST 07, 2024	AUGUST 07, 2024	AUGUST 07, 2024	SEPTEMBER 20, 2024	
	SUPPLY AND DELIVERY OF VEHICLE TIRES	DCGNPH	No	COMPETITIVE BIDDING	N/A	JULY 23, 2024	N/A	N/A	JULY 31, 2024	JULY 31, 2024	JULY 31, 2024	AUGUST 07, 2024	SEPTEMBER 03, 2024	SEPTEMBER 05, 2024	SEPTEMBER 05, 2024	SEPTEMBER 10, 2024	SEPTEMBER 10, 2024	GOP	50,000.00	50,000.00		49,960.00	49,960.00		N/A	N/A	JULY 31, 2024	JULY 31, 2024	JULY 31, 2024	SEPTEMBER 10, 2024	
	SUPPLY AND DELIVERY OF MACHINERY EQUIPMENT	PEO	No	COMPETITIVE BIDDING	N/A	JULY 16, 2024	N/A	N/A	JULY 24, 2024	JULY 24, 2024	JULY 24, 2024	JULY 24, 2024	AUGUST 20, 2024	AUGUST 20, 2024	SEPTEMBER 03, 2024	SEPTEMBER 05, 2024	SEPTEMBER 10, 2024	GOP	191,450.00	191,4											

	ONE JOB SUPPLY OF MATRIALS AND LABOR THE CONCRETING OF CONCORDIA SUR-SITTO TARAS, CALAYA ROAD (CONCORDIA SUR-ORACION SUR-SITTO TARAS, CALAYA ROAD) BRGY. CONCORDIA SUR. BRGY. ORACION SUR AND BRGY. CALAYA AT NUEVA VALENCIA, GUMARRAS	PEO	No	COMPETITIVE BIDDING	N/A	APRIL 03, 2024	APRIL 12, 2024	N/A	APRIL 26, 2024	APRIL 26, 2024	APRIL 26, 2024	MAY 03, 2024	MAY 15, 2024	MAY 22, 2024	MAY 26, 2024	JUNE 07, 2024	SEPTEMBER 09, 2024	GOP	3,747,739.72	3,747,739.72	3,697,744.46	3,697,744.46			APRIL 12, 2024	N/A	APRIL 26, 2024	APRIL 26, 2024	APRIL 26, 2024	SEPTEMBER 09, 2024
	SUPPLY AND DELIVERY OF OFFICE EQUIPMENT	GAD/G.O.	No	COMPETITIVE BIDDING	N/A	AUGUST 12, 2024	N/A	N/A	AUGUST 20, 2024	AUGUST 20, 2024	AUGUST 20, 2024	AUGUST 27, 2024	SEPTEMBER 10, 2024	SEPTEMBER 20, 2024	SEPTEMBER 24, 2024	SEPTEMBER 27, 2024	SEPTEMBER 09, 2024	GOP	91,000.00	91,000.00	85,122.10	85,122.10			N/A	N/A	AUGUST 20, 2024	AUGUST 20, 2024	AUGUST 20, 2024	SEPTEMBER 27, 2024
	SUPPLY AND DELIVERY OF CONSTRUCTION MATERIALS	PVET	No	COMPETITIVE BIDDING	N/A	AUGUST 19, 2024	N/A	N/A	AUGUST 27, 2024	AUGUST 27, 2024	AUGUST 27, 2024	SEPTEMBER 02, 2024	SEPTEMBER 16, 2024	SEPTEMBER 20, 2024	SEPTEMBER 24, 2024	SEPTEMBER 26, 2024	SEPTEMBER 30, 2024	GOP	108,510.00	108,510.00	108,398.50	108,398.50			N/A	N/A	AUGUST 27, 2024	AUGUST 27, 2024	AUGUST 27, 2024	SEPTEMBER 30, 2024
	SUPPLY AND DELIVERY OF TONER AND PHOTOCOPIER PARTS	PBO	No	DIRECT CONTRACTING	N/A	N/A	N/A	N/A	AUGUST 14, 2024	AUGUST 14, 2024	N/A	AUGUST 14, 2024	AUGUST 14, 2024	SEPTEMBER 12, 2024	N/A	SEPTEMBER 20, 2024	SEPTEMBER 20, 2024	GOP	26,605.00	26,605.00	26,605.00	26,605.00			N/A	N/A	AUGUST 14, 2024	N/A	N/A	SEPTEMBER 20, 2024
	SUPPLY AND DELIVERY OF COOLANT, GEAR OIL AND ETC	GENRO	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	JULY 14, 2024	N/A	N/A	JULY 14, 2024	JULY 14, 2024	SEPTEMBER 9, 2024	N/A	SEPTEMBER 18, 2024	SEPTEMBER 19, 2024	GOP	21,130.00	21,130.00	21,130.00	21,130.00			N/A	N/A	JULY 14, 2024	N/A	N/A	SEPTEMBER 19, 2024
	SUPPLY AND DELIVERY OF LAPTOP AND PRINTER	PSWDO	No	COMPETITIVE BIDDING	N/A	JULY 16, 2024	N/A	N/A	JULY 24, 2024	JULY 24, 2024	JULY 24, 2024	JULY 31, 2024	AUGUST 20, 2024	AUGUST 28, 2024	SEPTEMBER 03, 2024	AUGUST 28, 2024	SEPTEMBER 04, 2024	GOP	184,500.00	184,500.00	114,479.10	114,479.10			N/A	N/A	JULY 24, 2024	JULY 24, 2024	JULY 24, 2024	SEPTEMBER 26, 2024
	SUPPLY AND DELIVERY OF TONER	BAC	No	DIRECT CONTRACTING	N/A	N/A	N/A	N/A	AUGUST 14, 2024	N/A	N/A	AUGUST 14, 2024	AUGUST 14, 2024	SEPTEMBER 16, 2024	N/A	SEPTEMBER 18, 2024	SEPTEMBER 18, 2024	GOP	111,000.00	111,000.00	111,000.00	111,000.00			N/A	N/A	AUGUST 14, 2024	N/A	N/A	OCTOBER 03, 2024
	SUPPLY AND DELIVERY OF MEDICAL SUPPLIES (NEGOTIATED TWO FAILED BIDDINGS)	FORRMS/G.O.	No	NEGOTIATED TWO FAILED BIDDINGS	N/A	JUNE 21, 2024	N/A	N/A	JUNE 26, 2024	JUNE 26, 2024	JUNE 26, 2024	JUNE 26, 2024	JUNE 26, 2024	JULY 17, 2024	AUGUST 05, 2024	AUGUST 12, 2024	AUGUST 30, 2024	GOP	654,740.00	654,740.00	608,840.00	608,840.00			N/A	N/A	JUNE 26, 2024	JUNE 26, 2024	JUNE 26, 2024	AUGUST 30, 2024
	SUPPLY AND DELIVERY OF BATTERY AND VEHICLE ACCESSORIES	PHO	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	JULY 31, 2024	N/A	N/A	JULY 31, 2024	JULY 31, 2024	AUGUST 28, 2024	N/A	SEPTEMBER 06, 2024	SEPTEMBER 09, 2024	GOP	15,350.00	15,350.00	15,345.00	15,345.00			N/A	N/A	JULY 31, 2024	N/A	N/A	SEPTEMBER 09, 2024
	SUPPLY AND DELIVERY OF TONER	BAC	No	DIRECT CONTRACTING	N/A	N/A	N/A	N/A	AUGUST 14, 2024	N/A	N/A	AUGUST 14, 2024	AUGUST 14, 2024	AUGUST 14, 2024	N/A	OCTOBER 03, 2024	OCTOBER 04, 2024	GOP	11,100.00	11,100.00	11,100.00	11,100.00			N/A	N/A	AUGUST 14, 2024	N/A	N/A	OCTOBER 04, 2024
	SUPPLY AND DELIVERY OF OPC DRUM AND ETC.	OSP	No	DIRECT CONTRACTING	N/A	N/A	N/A	N/A	10-16-2024	N/A	N/A	10-16-2024	10-16-2024	10-16-2024	N/A	11-27-2024	11-27-2024	GOP	26,070.24	26,070.24	26,070.24	26,070.24			N/A	N/A	10-16-2024	N/A	N/A	11-27-2024
	SUPPLY AND DELIVERY OF HOT ROLLER & TONER	PSWDO	No	DIRECT CONTRACTING	N/A	N/A	N/A	N/A	10-09-2024	N/A	N/A	10-09-2024	10-09-2024	11-12-2024	N/A	11-21-2024	11-21-2024	GOP	11,466.72	11,466.72	11,466.72	11,466.72			N/A	N/A	10-09-2024	N/A	N/A	11-21-2024
	SUPPLY AND DELIVERY OF VEHICLE PARTS AND ACCESSORIES	BEH	No	DIRECT CONTRACTING	N/A	N/A	N/A	N/A	10-09-2024	N/A	N/A	10-09-2024	10-09-2024	11-04-2024	N/A	11-08-2024	11-08-2024	GOP	373,826.00	373,826.00	373,826.00	373,826.00			N/A	N/A	11-09-2024	N/A	N/A	11-08-2024
	SUPPLY AND DELIVERY OF TONER	PHO	No	DIRECT CONTRACTING	N/A	N/A	N/A	N/A	10-23-2024	N/A	N/A	10-23-2024	10-23-2024	10-23-2024	N/A	11-20-2024	11-20-2024	GOP	20,220.72	20,220.72	20,220.72	20,220.72			N/A	N/A	10-23-2024	N/A	N/A	11-20-2024
	SUPPLY AND DELIVERY OF GENERAL MERCHANDISE	POAS	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	SEPTEMBER 11, 2024	N/A	N/A	SEPTEMBER 11, 2024	SEPTEMBER 11, 2024	SEPTEMBER 11, 2024	N/A	OCTOBER 01, 2024	OCTOBER 02, 2024	GOP	19,049.32	19,049.32	19,040.00	19,040.00			N/A	N/A	SEPTEMBER 11, 2024	N/A	N/A	OCTOBER 02, 2024
	SUPPLY AND DELIVERY OF FOOD AND NON-FOOD ITEMS	POAS	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	SEPTEMBER 11, 2024	N/A	N/A	SEPTEMBER 11, 2024	SEPTEMBER 11, 2024	SEPTEMBER 11, 2024	N/A	OCTOBER 01, 2024	OCTOBER 01, 2024	GOP	49,340.00	49,340.00	49,334.00	49,334.00			N/A	N/A	SEPTEMBER 11, 2024	N/A	N/A	OCTOBER 01, 2024
	SUPPLY AND DELIVERY OF VEHICLE PARTS AND ACCESSORIES	PEO	No	COMPETITIVE BIDDING	N/A	AUGUST 12, 2024	N/A	N/A	AUGUST 20, 2024	AUGUST 20, 2024	AUGUST 20, 2024	SEPTEMBER 9, 2024	SEPTEMBER 24, 2024	SEPTEMBER 24, 2024	SEPTEMBER 24, 2024	SEPTEMBER 30, 2024	SEPTEMBER 9, 2024	GOP	911,040.00	911,040.00	911,000.00	911,000.00			N/A	N/A	AUGUST 20, 2024	AUGUST 20, 2024	AUGUST 20, 2024	SEPTEMBER 30, 2024
	SUPPLY AND DELIVERY OF IDENTIFICATION CARD	GHP	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	AUGUST 14, 2024	AUGUST 14, 2024	AUGUST 14, 2024	AUGUST 14, 2024	SEPTEMBER 24, 2024	N/A	SEPTEMBER 30, 2024	SEPTEMBER 30, 2024	GOP	30,000.00	30,000.00	30,000.00	30,000.00			N/A	N/A	AUGUST 14, 2024	N/A	N/A	SEPTEMBER 30, 2024	
	SUPPLY AND DELIVERY OF PRINTERS	PVSO	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	SEPTEMBER 11, 2024	N/A	N/A	SEPTEMBER 11, 2024	SEPTEMBER 11, 2024	SEPTEMBER 30, 2024	N/A	OCTOBER 01, 2024	OCTOBER 02, 2024	GOP	30,000.00	30,000.00	28,250.00	28,250.00			N/A	N/A	SEPTEMBER 11, 2024	N/A	N/A	OCTOBER 02, 2024
	SUPPLY AND DELIVERY OF MEDICAL SUPPLIES	PHO	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	SEPTEMBER 11, 2024	N/A	N/A	SEPTEMBER 11, 2024	SEPTEMBER 11, 2024	SEPTEMBER 30, 2024	N/A	OCTOBER 01, 2024	OCTOBER 02, 2024	GOP	16,690.00	16,690.00	16,175.00	16,175.00			N/A	N/A	SEPTEMBER 11, 2024	N/A	N/A	OCTOBER 02, 2024
	SUPPLY AND DELIVERY OF DESKTOP, LAPTOP AND PRINTER	BEH	No	COMPETITIVE BIDDING	N/A	JUNE 25, 2024	N/A	N/A	JULY 03, 2024	JULY 03, 2024	JULY 03, 2024	JULY 31, 2024	AUGUST 28, 2024	AUGUST 30, 2024	SEPTEMBER 10, 2024	SEPTEMBER 19, 2024	SEPTEMBER 18, 2024	GOP	413,182.00	413,182.00	267,158.80	267,158.80			N/A	N/A	JULY 03, 2024	JULY 03, 2024	JULY 03, 2024	SEPTEMBER 18, 2024
	SUPPLY AND DELIVERY OF MOTORCYCLE PARTS AND ENGINE OIL	POAS	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	SEPTEMBER 11, 2024	N/A	N/A	SEPTEMBER 11, 2024	SEPTEMBER 11, 2024	SEPTEMBER 11, 2024	N/A	OCTOBER 03, 2024	OCTOBER 03, 2024	GOP	4,600.00	4,600.00	4,600.00	4,600.00			N/A	N/A	SEPTEMBER 11, 2024	N/A	N/A	OCTOBER 03, 2024
	SUPPLY AND DELIVERY OF PE ROPE	POAS	No	COMPETITIVE BIDDING	N/A	AUGUST 12, 2024	N/A	N/A	AUGUST 20, 2024	AUGUST 20, 2024	AUGUST 20, 2024	AUGUST 20, 2024	SEPTEMBER 10, 2024	SEPTEMBER 20, 2024	SEPTEMBER 24, 2024	SEPTEMBER 26, 2024	SEPTEMBER 30, 2024	GOP	79,990.00	79,990.00	71,008.80	71,008.80			N/A	N/A	AUGUST 20, 2024	AUGUST 20, 2024	AUGUST 20, 2024	SEPTEMBER 30, 2024
	SUPPLY AND DELIVERY OF MATERIALS FOR REPAIR AND MAINTENANCE OF MACHINERIES AND EQUIPMENT	PEO	No	DIRECT CONTRACTING	N/A	N/A	N/A	N/A	AUGUST 7, 2024	N/A	N/A	AUGUST 7, 2024	AUGUST 7, 2024	AUGUST 28, 2024	N/A	OCTOBER 01, 2024	OCTOBER 02, 2024	GOP	186,281.39	186,281.39	186,281.39	186,281.39			N/A	N/A	AUGUST 7, 2024	N/A	N/A	OCTOBER 02, 2024
	SUPPLY AND DELIVERY OF MEDICAL EQUIPMENT	DCGNPH	No	COMPETITIVE BIDDING	N/A	JULY 30, 2024	N/A	N/A	AUGUST 07, 2024	AUGUST 07, 2024	AUGUST 07, 2024	AUGUST 14, 2024	SEPTEMBER 4, 2024	SEPTEMBER 9, 2024	SEPTEMBER 13, 2024	SEPTEMBER 16, 2024	SEPTEMBER 16, 2024	GOP	232,400.00	232,400.00	230,000.00	230,000.00			N/A	N/A	AUGUST 07, 2024	AUGUST 07, 2024	AUGUST 07, 2024	SEPTEMBER 17, 2024
	SUPPLY AND DELIVERY OF VEHICLE PARTS AND ACCESSORIES	PGSO	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	SEPTEMBER 11, 2024	N/A	N/A	SEPTEMBER 11, 2024	SEPTEMBER 11, 2024	SEPTEMBER 20, 2024	N/A	OCTOBER 02, 2024	OCTOBER 02, 2024	GOP	139,520.00	139,520.00	139,510.00	139,510.00			N/A	N/A	SEPTEMBER 11, 2024	N/A	N/A	OCTOBER 02, 2024
	SUPPLY AND DELIVERY OF CONSTRUCTION MATERIALS	PGSO	No	COMPETITIVE BIDDING	N/A	AUGUST 19, 2024	N/A	N/A	AUGUST 27, 2024	AUGUST 27, 2024	AUGUST 27, 2024	AUGUST 27, 2024	SEPTEMBER 20, 2024	OCTOBER 01, 2024	OCTOBER 04, 2024	OCTOBER 09, 2024	OCTOBER 9, 2024	GOP	411,525.00	411,525.00	411,500.00	411,500.00			N/A	N/A	AUGUST 27, 2024	AUGUST 27, 2024	AUGUST 27, 2024	OCTOBER 09, 2024
	SUPPLY AND DELIVERY OF ISOPROPYL ALCOHOL 70% WITH MOISTURIZER	DCGNPH	No	COMPETITIVE BIDDING	N/A	JULY 23, 2024	N/A	N/A	JULY 31, 2024	JULY 31, 2024	JULY 31, 2024	AUGUST 07, 2024	SEPTEMBER 06, 2024	SEPTEMBER 13, 2024	SEPTEMBER 18, 2024	SEPTEMBER 23, 2024	SEPTEMBER 24, 2024	GOP	550,000.00	550,000.00	548,850.00	548,850.00			N/A	N/A	JULY 31, 2024	JULY 31, 2024	JULY 31, 2024	SEPTEMBER 24, 2024
	SUPPLY AND DELIVERY OF HEMATOLOGY REAGENTS (LOT 2)	DCGNPH	No	COMPETITIVE BIDDING	N/A	AUGUST 12, 2024	AUGUST 20, 2024	N/A	SEPTEMBER 04, 2024	SEPTEMBER 04, 2024	SEPTEMBER 04, 2024	SEPTEMBER 04, 2024	SEPTEMBER 23, 2024	SEPTEMBER 25, 2024	SEPTEMBER 27, 2024	SEPTEMBER 27, 2024	SEPTEMBER 27, 2024	GOP	802,600.00	802,600.00	801,750.00	801,750.00			N/A	N/A	SEPTEMBER 04, 2024	SEPTEMBER 04, 2024	SEPTEMBER 04, 2024	SEPTEMBER 27, 2024
	SUPPLY AND DELIVERY FOR THE CALIBRATION OF LABORATORY EQUIPMENT	DCGNPH	No	SMALL VALUE PROCUREMENT	N/A	N/A	N/A	N/A	AUGUST 14, 2024	N/A	N/A	AUGUST 14, 2024	AUGUST 14, 2024	SEPTEMBER 23, 2024	N/A	SEPTEMBER 26, 2024	OCTOBER 03, 2024	GOP	75,000.00	75,000.00	73,500.00	73,500.00			N/A	N/A	AUGUST 14, 2024	N/A	N/A	OCTOBER 03, 2024
	SUPPLY AND DELIVERY OF CATERING SERVICES	PSWDO	No	COMPETITIVE BIDDING	N/A	JULY 09, 2024	N/A	N/A	JULY 17, 2024	JULY 17, 2024	JULY 17, 2024	JULY 17, 2024	JULY 17, 2024	AUGUST 20, 2024	AUGUST 21, 2024	AUGUST 28, 2024	AUGUST 29, 2024	GOP	196,350.00	196,350.00	196,350.00	196,350.00			N/A	N/A	JULY 17, 2024	JULY 17, 2024	JULY 17, 2024	AUGUST 28, 2024
	SUPPLY AND DELIVERY OF PERSONALIZED MUGS, SUBLIMATION SHIRT AND TOTE BAG	POAS	No	COMPETITIVE BIDDING	N/A	21-08-2024	N/A	N/A	04-09-2024	04-09-2024	04-09-2024	11-09-2024	30-09-2024	04-10-2024	10-10-2024	11-10-2024	OCTOBER 11, 2024	GOP	87,000.00	87,000.00	86,900.00	86,900.00			N/A	N/A	04-09-2023	04-09-2023	04-09-2023	11-10-2024
	SUPPLY AND DELIVERY OF GENERAL MERCHANDISE	PVSO	No	COMPETITIVE BIDDING	N/A	03-09-2024	N/A	N/A	11-09-2024	11-09-2024	11-09-2024	16-09-2024	03-10-2024	0																

	SUPPLY AND DELIVERY OF DUPLEX DOCUMENT SCANNER, RACK MOUNT SERVER (BRANDED) AND POINT TO POINT WIRELESS BRIDGE ANTENNA	PHRMDO	No	COMPETITIVE BIDDING	N/A	09-27-2024	N/A	N/A	10-04-2024	10-09-2024	10-09-2024	10-09-2024	10-21-2024	10-30-2024	11-08-2024	11-12-2024	11-12-2024	GOP	476,300.00	476,300.00	474,300.00	474,300.00			N/A	N/A	10-04-2024	10-09-2024	10-09-2024	11-12-2024
	SUPPLY AND DELIVERY OF TRANSCUTANEOUS ELECTRICAL NERVE STIMULATOR MACHINE	DCGNPH	No	COMPETITIVE BIDDING	N/A	08-12-2024	08-20-2024	N/A	09-04-2024	10-02-2024	10-02-2024	10-02-2024	10-16-2024	11-08-2024	11-19-2024	11-28-2024	11-28-2024	GOP	663,000.00	663,000.00	615,898.00	615,898.00			08-20-2024	N/A	09-04-2024	10-02-2024	10-02-2024	11-28-2024
	SUPPLY AND DELIVERY OF LAPTOP COMPUTER AND PRINTER	GODEPED	No	COMPETITIVE BIDDING	N/A	06-03-2024	06-11-2024	N/A	06-26-2024	07-03-2024	07-03-2024	07-03-2024	07-18-2024	07-24-2024	07-29-2024	08-12-2024	08-12-2024	GOP	1,489,261.00	1,489,261.00	921,750.00	921,750.00			06-11-2024	N/A	06-26-2024	07-03-2024	08-12-2024	
	SUPPLY AND DELIVERY OF ANTI-RABIES AND VETERINARY SUPPLIES LOT 2	PVSO	No	COMPETITIVE BIDDING	N/A	07-16-2024	N/A	N/A	07-24-2024	07-31-2024	07-31-2024	07-31-2024	08-22-2024	09-13-2024	09-25-2024	10-04-2024	10-04-2024	GOP	58,830.00	58,830.00	57,808.00	57,808.00			N/A	N/A	07-24-2024	07-31-2024	07-31-2024	10-04-2024
	SUPPLY AND DELIVERY OF ZOLETEL AND VETERINARY SUPPLIES LOT 3	PVSO	No	COMPETITIVE BIDDING	N/A	07-16-2024	N/A	N/A	07-24-2024	07-31-2024	07-31-2024	07-31-2024	08-22-2024	09-13-2024	09-25-2024	10-04-2024	10-04-2024	GOP	138,260.00	138,260.00	136,748.00	136,748.00			N/A	N/A	07-24-2024	07-31-2024	07-31-2024	11-04-2024
	SUPPLY AND DELIVERY OF JANITORIAL SUPPLY	DCGNPH	No	COMPETITIVE BIDDING	N/A	07-23-2024	07-31-2024	N/A	08-14-2024	09-16-2024	09-16-2024	09-16-2024	10-04-2024	10-09-2024	10-15-2024	10-22-2024	10-22-2024	GOP	1,141,175.00	1,141,175.00	875,014.20	875,014.20			07-31-2024	N/A	08-14-2024	09-16-2024	09-16-2024	10-22-2024
	SUPPLY AND DELIVERY OF SERVICES FOR CALIBRATION WORKS OF HITACHI CT-SCAN	DCGNPH	No	COMPETITIVE BIDDING	N/A	07-02-2024	N/A	N/A	07-10-2024	07-17-2024	07-17-2024	07-17-2024	08-29-2024	09-23-2024	10-04-2024	10-14-2024	10-14-2024	GOP	175,000.00	175,000.00	175,000.00	175,000.00			N/A	N/A	07-17-2024	07-17-2024	10-14-2024	
	SUPPLY AND DELIVERY OF RADIOGRAPHIC CONTRAST MEDIUM LOT-2	DCGNPH	No	COMPETITIVE BIDDING	N/A	08-12-2024	08-20-2024	N/A	09-04-2024	09-11-2024	09-11-2024	09-11-2024	09-30-2024	10-11-2024	10-22-2024	10-23-2024	10-23-2024	GOP	1,328,729.00	1,328,729.00	1,328,579.00	1,328,579.00			08-20-2024	N/A	09-04-2024	09-11-2024	09-11-2024	10-23-2024
	SUPPLY AND DELIVERY OF MILKFISH FINGERLINGS	POAS	No	COMPETITIVE BIDDING	N/A	08-27-2024	N/A	N/A	09-04-2024	09-11-2024	09-11-2024	09-11-2024	09-30-2024	10-25-2024	11-05-2024	11-25-2024	11-25-2024	GOP	212,000.00	212,000.00	212,000.00	212,000.00			N/A	N/A	09-04-2024	09-11-2024	N/A	11-25-2024
	SUPPLY AND DELIVERY OF BRAND NEW TRUCK WITH 12,000L WATER TANKER	PDRRMS	No	COMPETITIVE BIDDING	N/A	05-07-2024	05-15-2024	N/A	05-29-2024	07-03-2024	07-03-2024	07-03-2024	08-15-2024	08-29-2024	09-02-2024	12-02-2024	12-02-2024	GOP	8,000,000.00	8,000,000.00	7,995,000.00	7,995,000.00								
	SUPPLY AND DELIVERY OF CATERING SERVICES	DSP	No	COMPETITIVE BIDDING	N/A	10-14-2024	N/A	N/A	10-23-2024	10-23-2024	10-23-2024	10-23-2024	11-12-2024	11-21-2024	11-25-2024	12-09-2024	12-09-2024	GOP	169,000.00	169,000.00	167,550.00	167,550.00			N/A	N/A	10-23-2024	10-23-2024	N/A	12-09-2024
	SUPPLY AND DELIVERY OF VEHICLE PARTS AND ACCESSORIES	PEO	No	COMPETITIVE BIDDING	N/A	10-16-2024	N/A	N/A	10-23-2024	10-29-2024	10-29-2024	10-29-2024	11-25-2024	12-06-2024	12-10-2024	12-11-2024	12-11-2024	GOP	180,800.00	180,800.00	180,500.00	180,500.00			N/A	N/A	10-23-2024	10-29-2024	N/A	12-11-2024
	SUPPLY AND DELIVERY OF CATERING SERVICES	GOAGD	No	COMPETITIVE BIDDING	N/A	09-30-2024	N/A	N/A	10-09-2024	10-16-2024	10-16-2024	10-16-2024	10-25-2024	10-29-2024	10-31-2024	12-05-2024	12-05-2024	GOP	80,000.00	80,000.00	79,680.00	79,680.00			N/A	N/A	10-09-2024	10-09-2024	N/A	12-05-2024
	SUPPLY AND DELIVERY OF DRUGS AND MEDICINES	DCGNPH	No	COMPETITIVE BIDDING	N/A	10-14-2024	N/A	N/A	10-23-2024	10-29-2024	10-29-2024	10-29-2024	11-12-2024	11-26-2024	12-05-2024	11-27-2024	11-27-2024	GOP	183,000.00	183,000.00	183,000.00	183,000.00			N/A	N/A	10-23-2024	10-29-2024	N/A	11-27-2024
	SUPPLY AND DELIVERY OF OXYTOCIC DRUGS	DCGNPH	No	COMPETITIVE BIDDING	N/A	08-12-2024	08-20-2024	N/A	09-04-2024	10-02-2024	10-02-2024	10-02-2024	10-14-2024	10-31-2024	11-11-2024	11-20-2024	11-20-2024	GOP	170,000.00	170,000.00	98,000.00	98,000.00			08-20-2024	N/A	09-04-2024	10-02-2024	N/A	11-20-2024
	ONE JOB SUPPLY OF MATERIALS AND LABOR FOR THE CONSTRUCTION OF GREEN HOUSE FACILITY (WITH AUTOMATED MICRO-SPRINKLER IRRIGATION SYSTEM)	PEO	No	COMPETITIVE BIDDING	N/A	04-16-2024	04-24-2024	N/A	05-08-2024	05-29-2024	05-29-2024	05-29-2024	07-04-2024	07-12-2024	07-16-2024	11-05-2024	11-05-2024	GOP	1,579,854.35	1,579,854.35	1,564,056.74	1,564,056.74			04-24-2024	N/A	05-08-2024	05-29-2024	N/A	11-05-2024
	ONE JOB SUPPLY OF MATERIALS AND LABOR FOR THE CONCRETING OF CONCOCRIA- ORACON ROAD (MAABAY-ORACON ROAD) SUPPORT TO AGRITOURISM CIRCUIT (NJST FARM)	PEO	No	COMPETITIVE BIDDING	N/A	04-11-2023	04-19-2023	N/A	05-03-2023	05-05-2023	05-05-2023	05-05-2023	05-23-2023	06-02-2023	06-09-2023	11-18-2024	11-18-2024	GOP	34,992,404.48	34,992,404.48	34,942,390.93	34,942,390.93			04-19-2023	N/A	05-03-2023	05-05-2023	N/A	11-18-2024
	SUPPLY AND DELIVERY OF ANTI-BACTERIAL S AND MUCOLYTIC WITH BIOMASSAY	DCGNPH	No	COMPETITIVE BIDDING	N/A	08-12-2024	08-20-2024	N/A	09-04-2024	10-02-2024	10-02-2024	10-02-2024	10-30-2024	11-12-2024	11-14-2024	11-20-2024	11-20-2024	GOP	543,000.00	543,000.00	235,000.00	235,000.00			08-20-2024	N/A	09-04-2024	10-02-2024	N/A	11-20-2024
	SUPPLY AND DELIVERY OF HEMATOLOGY, MICROSCOPY EQUIPMENT ACCESSORY SPARE AND REAGENTS (LOT 4)	DCGNPH	No	COMPETITIVE BIDDING	N/A	08-12-2024	08-20-2024	N/A	09-04-2024	09-11-2024	09-11-2024	09-11-2024	09-23-2024	10-18-2024	10-29-2024	11-14-2024	11-14-2024	GOP	920,510.00	920,510.00	890,150.00	890,150.00			08-20-2024	N/A	09-04-2024	09-11-2024	N/A	11-14-2024
	SUPPLY AND DELIVERY OF TOTAL PARENTERAL NUTRITION (LOT-5)	DCGNPH	No	COMPETITIVE BIDDING	N/A	08-12-2024	08-20-2024	N/A	09-04-2024	09-11-2024	09-11-2024	09-11-2024	09-30-2024	10-11-2024	10-22-2024	11-07-2024	11-07-2024	GOP	90,000.00	90,000.00	88,000.00	88,000.00			08-20-2024	N/A	09-04-2024	09-11-2024	N/A	11-07-2024
	SUPPLY AND DELIVERY OF GENERAL MERCHANDISE	PHRMDO	No	COMPETITIVE BIDDING	N/A	09-26-2024	N/A	N/A	10-06-2024	10-09-2024	10-09-2024	10-09-2024	11-06-2024	11-07-2024	11-12-2024	11-12-2024	11-12-2024	GOP	278,630.00	278,630.00	249,964.81	249,964.81			N/A	N/A	10-04-2024	10-09-2024	N/A	11-12-2024
	SUPPLY AND DELIVERY OF ASSORTED VEGETABLE	POAS	No	COMPETITIVE BIDDING	N/A	08-27-2024	N/A	N/A	09-04-2024	09-11-2024	09-11-2024	09-11-2024	09-20-2024	10-14-2024	10-22-2024	11-15-2024	11-15-2024	GOP	478,525.00	478,525.00	474,947.00	474,947.00			N/A	N/A	09-04-2024	09-11-2024	N/A	11-15-2024
	SUPPLY AND DELIVERY OF MEDICAL SUPPLIES (LOT-1)	DCGNPH	No	COMPETITIVE BIDDING	N/A	02-20-2024	02-28-2024	N/A	03-13-2024	03-20-2024	03-20-2024	03-20-2024	04-19-2024	05-03-2024	05-13-2024	06-20-2024	06-20-2024	GOP	5,190,730.00	5,190,730.00	3,842,614.30	3,842,614.30			02-28-2024	N/A	03-13-2024	03-20-2024	N/A	06-20-2024
	SUPPLY AND DELIVERY OF DISTILLED WATER (LOT 8)	DCGNPH	No	COMPETITIVE BIDDING	N/A	08-12-2024	08-20-2024	N/A	09-04-2024	09-11-2024	09-11-2024	09-11-2024	09-30-2024	10-07-2024	10-18-2024	10-25-2024	10-25-2024	GOP	185,000.00	185,000.00	181,690.00	181,690.00			08-20-2024	N/A	09-04-2024	09-11-2024	N/A	10-25-2024
	SUPPLY AND DELIVERY OF LAPTOP WITH BAG AND ALL IN ONE INK TANK	PSWDO	No	COMPETITIVE BIDDING	N/A	09-30-2024	N/A	N/A	10-09-2024	10-16-2024	10-16-2024	10-16-2024	10-29-2024	11-08-2024	11-13-2024	11-20-2024	11-20-2024	GOP	78,000.00	78,000.00	47,138.00	47,138.00			N/A	N/A	10-09-2024	10-16-2024	N/A	11-20-2024
	SUPPLY AND DELIVERY OF WOODEN AND ACRYLIC PLATES	PSWDO	No	COMPETITIVE BIDDING	N/A	10-08-2024	N/A	N/A	10-12-2024	10-23-2024	10-23-2024	10-23-2024	11-14-2024	11-19-2024	11-20-2024	11-20-2024	11-20-2024	GOP	102,100.00	102,100.00	100,050.00	100,050.00			N/A	N/A	10-16-2024	10-23-2024	N/A	11-10-2024
	SUPPLY AND DELIVERY OF OFFICE AND IT EQUIPMENT	GO	No	COMPETITIVE BIDDING	N/A	03-05-2024	03-13-2024	N/A	03-27-2024	04-03-2024	04-03-2024	04-03-2024	04-26-2024	05-03-2024	05-10-2024	07-10-2024	07-10-2024	GOP	1,774,123.00	1,774,123.00	1,773,640.00	1,773,640.00			03-13-2024	N/A	03-27-2024	04-03-2024	N/A	07-10-2024
	SUPPLY AND DELIVERY OF CATERING SERVICES	GO	No	COMPETITIVE BIDDING	N/A	02-13-2024	N/A	N/A	02-21-2024	02-28-2024	02-28-2024	02-28-2024	03-22-2024	03-25-2024	03-26-2024	12-04-2024	12-04-2024	GOP	106,750.00	106,750.00	106,750.00	106,750.00			N/A	N/A	02-21-2024	02-28-2024	N/A	12-04-2024
	SUPPLY AND DELIVERY OF XRAY BATTERY PACK	DCGNPH	No	COMPETITIVE BIDDING	N/A	09-16-2024	N/A	N/A	09-25-2024	10-02-2024	10-02-2024	10-02-2024	10-10-2024	10-24-2024	11-04-2024	11-04-2024	11-04-2024	GOP	200,000.00	200,000.00	19,600.00	19,600.00							N/A	
	LEASE OF VENUE WITH CATERING SERVICES	PSWDO	No	COMPETITIVE BIDDING	N/A	03-26-2024	N/A	N/A	04-03-2024	04-03-2024	04-03-2024	04-11-2024	04-12-2024	04-15-2024	10-04-2024	10-04-2024	10-04-2024	GOP	509,200.00	509,200.00	507,440.00	507,440.00			N/A	N/A	04-03-2024	04-03-2024	N/A	10-04-2024
	SUPPLY AND DELIVERY OF GENERAL MERCHANDISE	BEH	No	COMPETITIVE BIDDING	N/A	09-30-2024	N/A	N/A	10-09-2024	10-16-2024	10-16-2024	10-16-2024	11-08-2024	11-18-2024	11-20-2024	11-26-2024	11-26-2024	GOP	36,995.00	36,995.00	36,641.95	36,641.95								

